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1 Preamble 
 
This Monitoring and Evaluation (M&E) Plan: 
 

 is part of the action plan set out in the MILLENNIUM CHALLENGE COMPACT (Compact) signed 
on 23 September 2010 between the United States of America, acting through the Millennium 
Challenge Corporation (MCC), a United States government corporation (MCC), and the Republic 
of the Philippines, acting through its government; 

 

 supports provisions described in Annex III. Description of Monitoring and Evaluation Plan of the 
Compact; 
 

 is governed and follows principles stipulated in the Policy for Monitoring and Evaluation of 
Compacts and Threshold Programs (DCI-2007-55.2 from 05/12/2009) (MCC M&E Policy). 

 
This M&E Plan is considered a binding document, and failure to comply with its stipulations could 
result in suspension of disbursements. It may be modified or amended as necessary following the 
MCC M&E Policy (article 5.2), and if it is consistent with the requirements of the Compact and any 
other relevant supplemental legal documents. 
 
2 Overview 
 
The Government of the Philippines and the Millennium Challenge Corporation, on behalf of the United 
States Government have signed a Compact Agreement for a four hundred thirty-three million nine 
hundred ten thousand dollars ($433,910,000) grant to be implemented over five years. The 
agreement was signed on 23 September 2010 and entered into force on 25 May 2011. 
 
The Republic of the Philippines is a country of more than 91 million people 32.9 % of which (2006 
estimate) are living below the poverty line. More than 50% of the population (2010 estimate) lives in 
rural areas. The total labor force is 38.9 million Filipinos, 33% of which are employed in the agriculture 
sector. 
 
Philippines economy weathered the global recession of 2008-2009 better than most of its regional 
peers. This is mainly attributed to the country’s low dependence on export, low exposure to 
international securities, high domestic consumption and a vibrant service sector with an expanding 
business process outsourcing industry. The average economic growth during the Macapagal-Arroyo 
administration was 4.5%. Yet in spite of this the poverty situation has worsened. The country’s high 
population growth rate and the inequitable distribution of wealth are believed to be the reasons why 
this happened.

1
 

 
One of the challenges of addressing poverty in the Philippines is the effective targeting of projects to 
poor beneficiaries. The Compact will assist in the implementation of the Kapit bisig Laban sa 
Kahirapan (“Linking Arms Against Poverty”) – Comprehensive Integrated Delivery of Social Services 
(“KALAHI-CIDSS or KC”), a project that targets communities with a poverty incidence equal to or 
greater than the national average.  The KC project is a community-driven development project that 
enables the provision of infrastructure and services associated with community-selected and 
managed “subprojects”, strengthens community participation in development and governance 
activities at the village and municipal level, and improves responsiveness of local government to 
community needs.  In the long run, it aims to institutionalize community empowerment by working 
together with the local government in order to ensure its sustainability. 
 
In Samar, one of the poorest provinces in the Philippines, the Wright-Taft-Borongan-Guiuan road that 
passes through 15 municipalities will be rehabilitated. The Secondary National Roads Development 
Project (SNRDP) is expected to accrue economic benefits by lowering vehicle operating costs, and 
saving the time of those Filipinos living near the road in Samar thus enabling them to have greater 
access to commercial activity as well as their basic needs. 
 

                                                      
1
 https://www.cia.gov/library/publications/the-world-factbook/geos/rp.html 
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Government’s ability to address developmental problems is also limited by its capacity to raise funding 
to finance its projects as a result of weak tax collection. The Revenue Administration Reform Project 
(RARP) aims to increase the tax revenue over time and support the Department of Finance’s 
initiatives to detect and deter corruption by increasing the efficiency and sustainability of revenue 
collection through a redesign and computerization of business processes. 
 
3 Purpose 
 
This monitoring and evaluation plan is a binding document that serves as a guide for program 
implementation and management. It will help MCA-P, its Board of Trustees, Stakeholders Committee, 
Auditor, and Management Team, Implementing Entities which include the Department of Public Works 
and Highways (DPWH), Department of Social Welfare and Development (DSWD), Bureau of Internal 
Revenue (BIR) and the Department of Finance-Revenue Integrity Protection Service (DOF-RIPS), 
beneficiaries, and other stakeholders know the progress being made towards the achievement of 
objectives and results. The system will not only collect, analyze and disseminate information on 
targets and outcomes but will, more importantly, provide the basis for evidence-based poverty 
reduction strategies and policies in the future. 
 
This Monitoring and Evaluation Plan is a key management tool in implementing the results-based 
approach adopted by the Compact. It exists so that it can: 
 

 Explain how MCA-P and MCC will monitor and assess how Compact projects are progressing 
towards achieving their intended results. 

 Provide a mechanism to alert MCC, MCA-P, Implementing Entities, Stakeholders Committee, 
Board of Trustees to any barriers or problems to program implementation. 

 Provide a framework for accountability between the Implementing Entities and MCA-P. 

 Outline any M&E requirements that MCA-P and Implementing Entities must meet in order to 
receive disbursements. 

 Establish a mechanism to ensure the quality, reliability, and accuracy of program information and 
data. 

 Provide detailed information of the impact of the compact and its relationship with the expected 
outcomes of its components. 

 Explain in detail how the evaluation of the larger impacts of the Compact projects will be 
conducted. 

 Provide reliable and accurate programmatic information and data for evidence-based decision 
making that could inform future expansions or modeling for subsequent replication. 

 
4 Project Description 
 

4.1 Program Logic 
 

The diagram below illustrates the relationship of the Compact goal, objectives and outcomes. It 
shows the chain of impact expected when project components are implemented as planned and 
how they will contribute to achieving the long-term goal of reducing poverty through economic 
growth. 
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Figure 1:  Program Logic 

 
Decisions as to what projects to support were based on a rigorous analysis of economic rate of 
return of the projects proposed by the Philippine Government, which were also contained in the 
Government’s medium-term development plan. Increased social sector spending, improvements 
of basic infrastructure, and improvements to governance were some of the priorities identified. 
This was validated by the consultative process at the national, regional, and local levels 
conducted from early 2007 – 2009. 
 
The Compact program is expected to enable the Government to spur economic growth and 
reduce poverty by making high-priority expenditures, improving the targeting of government 

Encourage communities to 
engage in development 
activities 

Save time for road 
users 

Deliver benefits to barangay 
residents through individual 
sub-projects 

Improve the responsiveness of 
local governments to 
community needs  

Sub-project implementation 

Sub-project identification, 
selection and planning 

 

Sub-project approval  

 

Social preparation of 
communities 

 

Lower vehicle 
operating costs for 
road users 

Reconstruct and 
rehabilitate 220 km 
of the Samar road, 
of which 
approximately 180 
km will undergo 
major works and 40 
km will receive minor 
rehabilitation 

Increase tax revenues over 
time 

Support the Department of 
Finance’s initiatives to 
detect and deter corruption 
within its revenue agencies 

Support the development of 
the electronic Tax 
Information system (eTIS) 

Support the development of 
Automated Auditing Tools at 
BIR 

Public awareness campaign 
regarding BIR services and 
programs 

Support the Revenue 
Integrity Protection Service 
(RIPS), the anti-graft 
investigation unit within the 
Department of Finance 

KALAHI-CIDSS Project Secondary National 
Roads Development 
Project 

Revenue Administration 
Reform Project 

Poverty Reduction through Economic Growth 



 

 

P
a
g

e
 4

 

initiatives towards the poorest regions and municipalities of the country, and increasing 
government revenues for sustainability. 

 
4.2 Program Beneficiaries 
 
The investments that will be made on the three projects are expected to benefit approximately 
126 million Filipinos by the end of the projects’ 20 year life span. The methodology used to 
estimate this number was culled from the Retrospective Beneficiary Analysis conducted on behalf 
of the compact.  This is shown in Table 1 
 

Table 1: Methodology for Estimating Beneficiaries and Estimates of Beneficiary by Year 20 

Project Activity Estimation Methodology Estimated Beneficiaries 

Kalahi-CIDSS 
Project 

Members of the affected communities where 
the project will occur, estimated as the 
average number of beneficiaries for each type 
of subproject, weighted by expected 
distribution of subprojects, and multiplied by 
the total number of subprojects to be funded.  
Analysis of a prior phase of KC supported by 
the World Bank provided the data. 

5,215,000 

125,822,000 
SNRDP 

75% of population living within the 
municipalities that the road will pass through 
estimated from census data. 

282,000 

Revenue 
Administration 
Reform Project 

People who make use of government public 
spending such as roads, education, health 
care, etc.  We assume that this will be 85% of 
the population throughout the 20 year 
lifespan, because, some Filipinos do not have 
access to certain basic services, and many of 
the wealthy choose to pay for private services. 

125,000,000 

 
 
4.3 KALAHI-CIDSS Project 
 

4.3.1 Overview and Economic Rationale 
 
The Philippines lags significantly behind other countries in the region with respect to 
government development expenditures as a percentage of GDP and infrastructure investment 
and quality. The Asian Development Bank’s 2007 growth diagnostic report found that 
inadequacies in infrastructure are a critical constraint to growth and that the availability of 
basic infrastructure (water, sanitation, roads, electricity) is regressive. Provision and use of 
education and health services were found to vary across regions, particularly as a function of 
incomes. 
 
Community driven development projects are a strategy for addressing these constraints and 
providing community empowerment and poverty reduction. In the past, they have been used 
to support a wide range of community priority needs including provision of water supply and 
nutrition programs for women and children; building of school classrooms, day care and 
health facilities, farm to market roads, foot bridges, and drainage systems; and support for 
productive enterprises such as pre- and post-harvest facilities as well as community capacity 
building. 
 
KALAHI-CIDSS is a community driven development project implemented by DSWD of the 
Philippines. Through KC, communities (“barangays” or villages) are trained, together with 
their local governments, both at the barangay and the municipal level, to choose, design and 
implement sub-projects that are intended to address their most pressing needs. This is done 
through a three-year, three-cycle program, which includes “social preparation” training for 
communities, barangays, and municipalities, and sub-project implementation. The KALAHI-
CIDSS project to be funded by MCC is an expansion of an initial KALAHI-CIDSS project 
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(“KC1”) that was implemented between 2003 and 2010. KC1 was funded by a loan from the 
World Bank. 
 
4.3.2 Objectives 
 
The objectives of the KALAHI-CIDDs project are: 
 
(i) Improve the responsiveness of local government to community needs 
(ii) Encourage communities to engage in development activities 
(iii) Deliver benefits to barangay residents through individual sub-projects 
 
 
4.3.3 Activities 
 
The KALAHI-CIDSS Project will cover municipalities that have a poverty incidence higher 
than the national average and that are not in the Mindanao island group. The KALAHI-CIDSS 
Project consists of the following Activities: 
 

4.3.3.1 Capacity building and implementation support activities 
 
MCA-P will support DSWD in providing the staff salaries, logistical support and training 
for the DSWD frontline workers, known as the area coordinating teams. The role of the 
area coordinating team is to carry out the “Community Empowerment Activity Cycle” 
(CEAC). This framework follows a progression of strategies and activities as a gradual 
“hand off” to local government of responsibilities taking place over the course of three 
cycles. During each cycle, barangays hold a series of meetings that are facilitated by 
members of the area coordinating team. These meeting will help barangay residents 
identify and prioritize constraints to economic activities within their communities and then 
identify and prioritize solutions to these constraints. Finally, the barangay selects one 
constraint and associated solution for presentation by elected community representatives 
to the “Municipal Inter-Barangay Forum” (MIBF). Two MIBF are held at the municipal 
level; the first to determine the criteria by which the community representatives will 
prioritize the barangay sub-projects for funding, and the second to prioritize them 
according to such criteria. At the conclusion of each of the three cycles of sub-project 
implementation, there is a transition and reporting period. The entire CEAC process is 
facilitated by the area coordinating team, with various team members responsible for 
ensuring that processes are transparent and in accordance with the KALAHI-CIDSS 
Project manuals as revised by MCA-P. This Activity also supports the existing grievance 
redress system. 
 
4.3.3.2 Grants for community projects activity 
 
DSWD will plan and implement community-chosen sub-projects in accordance with the 
KALAHI-CIDSS Project manuals approved by MCA-P. Specifically, the KALAHI-CIDSS 
Project provides grants for livelihood activities and the construction, repair and 
improvement/upgrading of small-scale rural infrastructure sub-projects identified by the 
community. The municipalities and barangays in which sub-project activities will occur will 
provide cash and in-kind contributions (including partially-paid labor and local materials) 
to the sub-projects equal to at least 30 percent of the total sub-project costs. The grant 
allocated to the municipal local governments to fund sub-project implementation is 
proportionate in size to the number of barangay within that municipality. Suppliers and 
contractors will be selected according to the procedures in the “Community-Based 
Procurement System” (CBPS). This procurement system was specifically designed for 
implementing the KALAHI-CIDSS Project taking into account the nature of the 
procurements, the local market conditions and the local capacities. At the community 
level an “Audit and Inventory Committee” is responsible for auditing the financial records 
and reports of the community and conducting a regular inventory of all assets acquired by 
the community. The community’s books and records are open at all times to all members 
of the community for inspection. 
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Communities will have the opportunity to select from a variety of sub-projects, which will 
involve the selection, design, and construction of small infrastructure sub-projects. 
DSWD—in cooperation with local governments—will build the capacity of communities 
through training, provide guidance, and oversight throughout the process. In cooperation 
with DSWD, MCA-P will create a detailed risk profiling system for sub-projects and a 
complementary risk-based management approach to oversight that may affect the way 
that the grants are spent within the Grants for community project Activity. 
 
4.3.3.3 Project management activity 
 
MCA-P will provide DSWD with institutional and capacity-building support by funding the 
salaries, logistics and training for DSWD project management staff at the regional and 
national level. These may come in the form of office space, conferences, computer and 
vehicles as well as project monitoring associated with the project management activity. 
Goods to support this activity will be procured by MCA-P. 
 

4.4 Secondary National Roads Development Project 
 

4.4.1 Overview and Economic Rationale 
 
Road transportation is the dominant transport mode in the Philippines, accounting for 53 
percent of freight ton-kilometers and 89 percent of passenger ton-kilometers. The Philippines 
has a total road network of about 200,000 km, including about 29,000 km of national roads. 
Approximately 79 percent of the national arterial roads are paved, and 48 percent of these 
require rehabilitation. 
 
Inter- and intra-island transport systems have a crucial role in supporting the economic 
development of the widely dispersed regions of the Philippine archipelago. However, the 
present inadequate condition of infrastructure facilities and lack of reliable, safe, and efficient 
transport services significantly hamper the movement of passengers and cargo throughout 
the country, thus limiting direct internal and external trade links, and tourism, as well as 
accessibility to education and health facilities thereby and constituting a major constraint to 
increased regional economic growth. 
 
4.4.2 Objectives 
 
The objectives of SNRDP are: 
 
(i) to save time;  
(ii) to lower vehicle operating costs 
 
4.4.3 Activities 
 
MCA-P will fund the reconstruction and rehabilitation of 220 km of the Samar road crossing 
the provinces of Samar and Eastern Samar. MCA-P will also fund the replacement or 
upgrading of associated structures, such as bridges and culverts, to eliminate flooding and 
improve road safety. The road begins at the junction of Highway-Buray Wright (km 827+200) 
in Samar, and traverses eastward along primarily mountainous terrain to Taft (km 890+000). 
From Taft, it continues southward, along the coastline of Eastern Samar, ending in the town 
of Guiuan (km 1047+300). The section of road from Wright to Taft is an important east-west 
corridor providing inter-provincial connection between Samar and Eastern Samar. The section 
of the road from Taft to Guiuan provides the only access to 13 coastal municipalities. The 
capital of Eastern Samar, Borongan, is located centrally on this section of the road. 
 
(i) Construction costs. These costs include pavement rehabilitation and strengthening, 

embankment construction, road safety improvements, replacement or upgrading of 
associated structures, such as bridges, drainage systems and culverts, and any activity 
associated with the environmental management plan developed for SNRDP. 
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(ii) Non-construction costs. These costs include studies, construction supervision, 
environmental and social mitigation (including resettlement), and other project 
management costs and technical assistance to be incurred in connection with SNRDP. 

 
4.5 Revenue Administration Reform Project 
 

4.5.1 Overview and Economic Rationale 
 
RARP addresses two problems:  the need to raise tax revenues and the need to reduce tax 
evasion and revenue agent-related corruption.  A key constraint to economic growth in the 
Philippines is the lack of fiscal space

2
 for growth-enhancing investments in public goods such 

as infrastructure and social services (e.g., education and health).  The project will increase 
the efficiency and sustainability of revenue collection through a redesign and computerization 
of business processes with a focus on the Bureau of Internal Revenue within the Department 
of Finance (DOF) and, thereby, help to relieve some pressure on the government’s fiscal 
position.   
 
In addition, there is a direct link between perceptions of inadequate control of corruption and 
the persistently low level of private investment in the Philippines.  The current enabling 
environment makes it difficult to realize profits from investments of any size – as a result, poor 
people may choose to consume more than invest, and wealthy people may send their savings 
overseas where they can more reliably receive higher returns.  The Project will also support 
the anti-graft unit within the Department of Finance. 
 
4.5.2 Objectives 
 
The objectives of RARP are: 
 
(i) to increase tax revenues over time  
(ii) to support the Department of Finance’s initiatives to detect and deter corruption within its 

revenue agencies. 
 
4.5.3 Activities 
 
The Project consists of two Activities: 
 
(i) an Activity focused on BIR’s efforts to re-engineer its policies and practices and to 

implement the electronic Tax Information System (“eTIS”); and  
(ii) an Activity focused on supporting the Philippines’ Revenue Integrity Protection Service 

(“RIPS”) the anti-graft investigation unit within the Department of Finance.  
 
In turn, the BIR-focused Activity will consist of three sub-activities as further described below: 
 
(i) the implementation of eTIS;  
(ii) the utilization of automated auditing tools in the large taxpayer unit; and  
(iii) a public awareness campaign to disseminate information about BIR’s reform and 

enforcement activities. 
 

4.5.3.1 BIR revenue administration reform activity 
 
(i) eTIS sub-Activity 
 
MCA-P funding will provide an International Monetary Fund (“IMF”) resident advisor on 
tax administration and support the cost of short-term IMF tax administration specialists as 
well as other systems and technology consultants, the training of BIR staff, and the 
procurement of equipment related to the implementation of eTIS. 
 
 

                                                      
2
 The severity of the constraint is underscored by levels of public sector infrastructure investment and government development 

expenditures (as a percentage of GDP) which are among the lowest in Southeast Asia. 
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(ii) Automated Auditing Tools sub-Activity 
 
MCA-P will purchase software licenses for automated auditing tools and provide 
computers to run them. It will also pay for a subscription to a data base service to provide 
BIR with transfer pricing information and provide training for the use of these tools. 
 
(iii) Public Awareness Campaign sub-Activity 
 
Funding will be provided for consulting services and to support the costs of implementing 
a public awareness campaign regarding BIR services and programs. Individuals and 
businesses in the Philippines have a limited understanding of their tax obligations and 
BIR programs. Under this sub-activity would also include a change management program 
for the internal organization of the BIR. 
 
4.5.3.2 Revenue Integrity Protection Service (“RIPS”) activity 
 
Funding will be provided for the acquisition and customization of case management 
software, a related data depository system, and training. This will support RIPS, a 
relatively new unit within the Department of Finance, and is intended to strengthen 
surveillance and discipline of the Department of Finance and its attached agencies 
through administrative actions such as temporary suspensions or dismissals. 
 

5 Monitoring Component 
 
The Compact will be monitored systematically and progress reported regularly through the indicator 
tracking table (ITT). There are five levels of monitoring that follow from the program logic framework: 
 
(i) Impact (goal indicators);  
(ii) Objectives; 
(iii) Outcomes; 
(iv) Outputs; and,  
(v) Process milestones. 
 
The various indicator levels map to the logical framework and thus allow Project developers and 
managers to understand to what extent planned activities are achieving their intended objectives. 
 

5.1 Indicators 
 
The M&E plan is framed and constructed using the program logic framework approach that 
classifies indicators as process milestones, output, outcome, objective, and impact (goal 
indicators). 
 

 Goal indicators monitor progress on Compact goals and help determine if MCA-P and MCC 
are meeting their founding principle of poverty reduction through economic growth.  

 The Objective indicators measure the intermediate or long-term effects on an intervention’s 
outputs.   

 Outcome indicators measure intermediate or medium-term effects of an intervention’s 
Outputs. 

 Output indicators measure the direct result of the project activities—most common of these 
are goods or services produced by the implementation of an activity.   

 Process Milestones record an event or a sign of progress toward the completion of project 
activities.  They are a precursor to the achievement of Project Outputs and a way to ensure 
the work plan is proceeding on time to sufficiently guarantee that outcomes will be met as 
projected.

3
 

 
The rationale for monitoring as discussed in the purpose section of this document is to keep a 
focus on progress towards targets as specified in the Compact. 
 

                                                      
3
 The indicator levels are formally defined in MCC’s Policy for Monitoring and Evaluation of Compacts and Threshold Programs. 
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MCC has introduced common indicators for external reporting across all MCC Compacts. MCC 
sector experts have developed these indicators to document sector level progress relevant to 
different project activity types. The common indicators relevant to the MCA Philippines Compact 
are included in this M&E plan. 
 
Much effort has been devoted in the development of this Plan in the participatory selection of 
indicators with Implementing Entities. The resulting set of agreed indicators is shown in the 
Indicator Definition Table. The Indicator Definition Table provides relevant details for each 
indicator by Project and can be found in Attachment 4.  It provides descriptions for the indicator 
structure by specifying each indicator’s: 
 
(i) name;  
(ii) definition;  
(iii) unit of measurement; 
(iv) data source; 
(v) method of collection; 
(vi) the frequency of collection; and  
(vii) party or parties responsible.  
 
To ensure that the Program is on track to meet its over-all Goals and Objectives, the monitoring 
indicators will be measured against established baselines and targets, derived from ex-ante 
economic rate of return analysis, other types of analysis, and project planning documents. The 
targets reflect the underlying assumptions made in program design about what each activity 
would likely achieve. Baselines and target levels for each indicator are defined in Attachment 4. 
 
Indicators may need to be modified in future versions of the M&E Plan.  Annex III of the Compact 
outlines the impact-, objective-, outcome- and output-level indicators. The M&E Plan refines these 
indicators and also introduces process milestones developed by MCA-P project managers and 
implementers in the early stage of project implementation. The M&E Unit shall consult and assist 
in setting up each implementer’s monitoring plan. 
 
Modification and revisions to the indicators may only be made according to the MCC M&E Policy. 
 

5.1.1 Indicator Definition 
 
This M&E Plan provides a succinct description of each indicator in Attachment 4. The 
definition of the Outcome and Objective indicators was driven by the M&E Units of MCC and 
MCA-P in close coordination and are derived from Compact documents, the economic 
analysis, participatory exercises with stakeholders’, from national strategies and sector 
papers including the Philippine Development Plan, and statistics published by the National 
Statistical Coordination Board (NSCB). The definitions for Output and Process indicators are  
derived from Compact documents, Implementing Entities and implementers’ work plans, and 
MCC external reporting requirements. 
 
5.1.2 Data Sources 
 
Data sources have been identified and vetted for all the indicators listed in Attachment 4. 
Generally, monitoring data will be obtained from various primary sources, ranging from 
Implementing Entities and Service Providers to the MCA/MCC surveys. In addition, the MCA-
P M&E unit may obtain secondary data for the high level (Objective and Impact) indicators 
from the relevant government agencies including National Statistical Coordination Board 
(NSCB). 
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5.1.3 Method of Data Collection 
 
The data for many objective and outcome indicators will be drawn from surveys conducted by 
MCA-P in conjunction with Implementing Entities and Service providers while the lower-level 
indicators will be drawn from the Project implementers’ records. Indicators will be reported 
through a Management Information System (MIS). Data will be reported to MCA-P on a 
monthly, quarterly, or annual basis, depending on the indicator’s requirements. To ensure 
this, MCA-P will set proper cooperation and collaboration with Implementing Entities and 
Contractors by putting necessary requirements for Contractors to develop and put in place 
proper reporting mechanisms, including potentially connection to MCA-P’ future MIS. 
 
Where and if necessary, MCA-P will commission surveys to collect special data in 
coordination with the institutions in charge of each project area. Data collection instruments 
(including surveys, data collection forms and registries) will be designed in a participatory 
manner with the dedicated teams of the relevant Implementing Entities. In order to provide for 
the specific needs of evaluations, Impact Evaluators shall be involved in the design of the 
surveys, including in setting the survey strategy, designing questionnaires and helping in the 
development of Terms of Reference (TORs) for survey contractors. Beneficiary registries, 
kept by implementers, may serve as one source for the sample frames.  Therefore the M&E 
Unit will need to coordinate with the projects to ensure these registries are sufficiently 
designed to serve as sample frames. 
 
5.1.4 Frequency of Data Collection 
 
During the Compact period, data will be collected on a monthly, quarterly or annual basis, 
depending on the indicator. 
 
Some of the contractors and Implementing Entities will be required to report on project 
milestones and outputs quarterly, and the others annually. Those arrangements will be 
recorded in the respective contractor’s TORs and Implementing Entity Agreements. Decision 
on frequency will be taken for each individual implementation agreement to reconcile MCA-P 
need for fresh data with administrative burden and cost efficiency. 
 

5.2 Baselines and Performance Targets 
 
The baselines and targets for each indicator are shown in Attachment 4.   Targets are derived 
from 
  
1) the initial economic analysis used in justifying Program investments,  
2) project documents,  
3) discussions with experts and consultants, and  
4) implementation work plans. 
 
Baseline figures should be established using the most current and appropriate data available prior 
to an Activity’s implementation. This can include baseline surveys, government surveys such as 
those conducted by the National Statistical Coordination Board (NSCB), and other organizations’ 
records. If baseline figures are revised from those used in the economic analysis, the Activity’s 
targets, should be revised accordingly. Any revision of baselines and targets must adhere to 
MCC’s policies regarding baseline and target revisions and will require MCC’s formal approval. 
 

5.2.1 Disaggregation of Data 
 
Where applicable, the data will be collected, analyzed, and reported by income level, gender, 
and age groups of beneficiaries in order to portray the benefits accruing to the different 
constituencies of the population. This information will be public and will be available on the 
MCA Philippines web page. 
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Figure 2:  Relationship of the Evaluation Criteria to the Logic Model 

Compact 
Goals 

Objectives Outcomes Outputs 
Process 

milestones 

EFFICIENCY 

EFFECTIVENESS 

RELEVANCE 

IMPACT 

SUSTAINABILITY 

 

Attachment 5 identifies which indicators should be disaggregated, to the extent that it is 
feasible and cost-effective.  Select disaggregated figures identified in Attachment 5 will be 
reported to MCC in the quarterly Indicator Tracking Table. 
 
5.2.2 Pending Baselines and Targets 
 
A number of each Project’s indicators baselines and targets are currently pending, particularly 
for lower level output and process indicators. The majority of these baselines and targets will 
be established once the different baseline studies are completed. Others are pending and 
data will be updated once implementation contracts are awarded and contractors have 
presented their work plans. 
 

6 Evaluation Component 
 

6.1 General Approach to Evaluation and Surveys 
 
Evaluations assess as systematically and objectively as possible the Program’s rationale. The 
evaluations will strive to estimate the impacts on the targeted beneficiaries and wider regional or 
national economy, when applicable. The evaluations will provide MCC, MCA-P and other 
stakeholders with information at the Compact’s end or post-Compact on the impacts that are 
attributable to the Program. 
 
The evaluation strategy will be based upon scientific models that ensure the advantages of 
accuracy, and objectivity. These models will comprise experimental and quasi-experimental 
designs as well as statistical modeling.  Methodologies will be selected considering cost-
effectiveness. 
 
Evaluation Criteria 
 
The Compact will utilize a standard set of criteria based on global best practices in evaluation. 
This set includes: 
 
(i) Relevance – The measure of the extent in which the interventions address the needs of the 

beneficiaries and stakeholders 
(ii) Effectiveness – The measure in which the projects are achieving its stated goals 
(iii) Efficiency -  The measure in which  the projects uses resources in the most economical and 

timely manner to achieve its goals 
(iv) Impact – The measure of the results of the intervention -- intended and unintended, positive 

and negative --  social, economic, and environmental effects on beneficiaries 
(v) Sustainability – The measure in which the projects and its impact will continue after the 

external support is withdrawn. 
 
These five criteria will be used in all the three projects under the Compact. The relationship of the 
Evaluation Criteria to the logic model is shown in Figure 2 below. 
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The Respective Roles of MCA-Contracted Evaluations and MCC Impact Evaluations 
 
Both MCC and MCA Philippines will fund evaluations of the Philippines Compact from their 
respective budgets.  MCA Philippines will fund Ad Hoc Evaluations and Mid-Term/Final 
Evaluations.  MCC will fund Impact Evaluations of every Project. 
 
The roles of the various evaluations are different but they are intended to be complementary.  The 
primary difference is the source of funds and the respective scopes. Methodologies also tend to 
differ though not necessarily.  Common differences for each evaluation are noted in the following 
sections.  The table below highlights some key differences. 
 

Table 2:  Common Differences among Evaluations Types 

 
Mid-Term and Final 

Evaluation 
MCC Impact Evaluation 

Ad Hoc 
Evaluations 

Main Objective 
Evaluate Compact 
progress and results in a 
comprehensive manner 

Establish impacts against a 
modeled counterfactual 

Address short-term 
information gaps 

Methodologies 

 Interviews 

 Case studies 

 Statistical analysis of 
primary data 

 Summaries of 
secondary data 
(including Impact 
Evaluations) 

 Experiments 

 Quasi-experiments 

 Advanced statistical 
analysis 

(varies) 

Strengths 

 Broad survey of all 
issues 

 Focus on 
implementation 
issues 

 Attempts to establish 
attribution 

 Focus on high level 
results (impacts) 

 Use of highly specialized 
researchers 

 Quantitative focus 

 Executed quickly 

 In depth analysis 
of a single issue 

Funding MCA Compact MCC administrative budget MCA Compact 

 
6.1.1 Mid-term Evaluation 
 
The Mid-term Evaluation will assess progress towards meeting the Compact goals, objectives 
and outcomes. It will provide early lessons learned and identify significant discrepancies 
between expected results and actual achievements, including an analysis of these 
discrepancies. The specific purposes of the mid-term evaluation will be as follows: 
 

 To assess the actual implementation of activities compared to original implementation 
plans.   An account of “actual” compared to “designed” activities will help inform the final 
evaluation by defining what the intervention in fact was; 

 To examine what aspects of the program components are most and least effective; 

 To assess implementation progress and help MCA Philippines identify actions that will 
lead to successful implementation. 

 
6.1.2 Final Evaluation 
 
The Final Evaluation will be a major component of the Compact Completion Report (CCR).  
The CCR is the close-out report required by MCC; the CCR will require reporting from several 
units within MCA-P, not only M&E.  The Final Evaluation is the portion of this report which is 
contributed by the MCA M&E unit. 
 
The Final Evaluation will assess the actual results of the Program against the Compact goals, 
objectives and outcomes. The emphasis of the evaluation will be to assess how Compact 
activities have affected poverty and economic growth, while also examining the more general 
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impact of the Program and the sustainability of the projects. Therefore the final evaluation will 
include the following issues: 
 

 In what ways and to what extent has the Compact program made a positive impact on 
poverty reduction and economic growth; 

 To what extent were the planned objectives achieved for the program; 

 Effectiveness of program activities: Which of Compact program components were the 
most effective? Why? Which program components were the least effective? Why? 

 Reasons behind the success or failure to achieve goals, objectives and targets;  

 Unintended results of the program (positive and negative);  

 Long-term sustainability of results;  

 Re-estimated economic rates of return, comparisons to original estimates, and 
assessment of differences;  

 Lessons learned applicable to similar projects; 
 
6.1.3 MCC Impact Evaluations 
 
One of the key features of MCC’s approach to development assistance is its strong 
commitment to conducting rigorous impact evaluations to find out more largely whether the 
Compact had the desired effects on individuals, households, and institutions and whether 
those effects are attributable to the program intervention. Impact evaluations will also explore 
the distribution effect or the extent to which project benefits reach the poor and the impact 
that these benefits have on their welfare. Impact evaluations will employ, whenever possible, 
methodologies that determine whether results can be reliably attributed to MCC funded 
interventions through a control group or ‘counterfactual’. 
 
To ensure impact evaluations are of a high quality, MCC directly procures and funds the 
impact evaluation teams. 
 

6.1.3.1 KALAHI-CIDSS evaluation 
 

 Socio economic impact 
 
Key Questions: 
 
i. How did the project affect living standards of the beneficiaries? 
ii. What is the sustainability prospect of the impact? 
iii. What is the quality of the infrastructure, services or economic activity that were 

funded? 
iv. How effectively did the subprojects reach the poor and the vulnerable in the 

communities? 
v. How does the project costs compare to other similar projects undertaken by other 

institutions? 
 

 Social capital Impact 
 
Key Questions: 
 
i. Did project engagements at the local level increase community trust levels? 
ii. How participatory are the community decision-making process? Did the participatory 

nature of the project allow the marginalized groups more voices in the decision-
making process? 

iii. Did community engagement and ownership increase the likelihood of sustainability? 
iv. How well did the project reflect the priorities of the targeted communities and 

beneficiaries? 
v. Were the environment and gender issues addressed properly? 
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 Institutional Impact 
 
Key Questions: 

 
i. Did the project improve the allocation/sourcing of funds to LGUs? 
ii. How well did the project promote the adoption of the values, methods, processes and 

skills by the LGUs? 
iii. What is the effect of the project on the local/national budget procedures? 
 

Table 3:  Proposed Indicators for KALAHI-CIDSS Evaluation 

Categories Indicators 

Socio 
economic 

Impact 

Core 

 Poverty indicators 

 Labor indicators 

 Distribution of resources per socio-economic groups 

 Unit costs (per type of subproject) 

 Average cost per beneficiary 

 Average completion time 

 Maintenance schedule and levels 
 
When Relevant (based on aggregate of subprojects developed under each 
strand) 
 

 Water and Sanitation 
o Individuals with access to improved sanitation  
o Incidence or severity of water-borne diseases 
o Population with access to improved water supply  

 Education 
o Number of students enrolled in MCC-supported education 

activities 

 Health 
o Health facility use 

Social 
capital 
Impact 

 Membership in local associations and networks 
o density of associations (% of households participating in local 

organizations) 
o incidence of household membership (avg. # of memberships 

per household) 
o inclusiveness (internal diversity of association’s membership) 

 Measures of solidarity, trust and adherence to norms 
o extent to which one trusts people overall 
o extent to which households receive or would receive assistance 

from members in case of emergencies 
o numbers of disputes 

 Indicators of collective action 
o frequency of collective decision-making and action 
o ability to demand services from local government institutions 
o increased demand for “corruption-free” services 
o alignment of ex post project delivery with ex ante expressed 

preferences of beneficiaries 

Institutional 
Impact 

 Changes in local level decision-making 

 Adoption rate KC processes, methods, and procedures by LGUs 

 Maintenance of subprojects 

 Recurring cost coverage 

 Aggregate amount of beneficiary cost-sharing 

 Evolution of donor support for social activities implemented by 
government 
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Evaluation methodology 
 
The evaluation methodology is a lottery among eligible municipalities within a province.  
The municipalities were paired with a similar municipality and then one of the pair was 
drawn in the lottery to receive the KC Project.  Pairings are done based on four variables; 
poverty incidence, land area, number of Barangays, and population density. A baseline 
survey will be conducted in the early stage of the KALAHI-CIDDs project, as well as a 
midterm survey and an endline survey. 
 
To estimate the magnitude of the effects of the intervention, the project will rely on 
counterfactual, i.e. the municipalities that received KC will be compared to those that did 
not receive the project both before and after the intervention.  By comparing the average 
changes in the treatment group to that of the control group, it is hoped that the observed 
outcomes can be attributed to the project. 
 
The main challenge is addressing the bias between the treatment and the control groups. 
There are two types of bias that might distort the result of the evaluation.  Observable 
factors are those that can be measured using data instruments and then accounted for 
when measuring impact. Unobservable factors are those that might be difficult to 
measure or observe. Example of these includes social capital, organizational capacity, 
and community motivation. Care must be exercised when conducting the evaluation so 
that under or over estimations of results are prevented. Another challenge is accounting 
for exogenous factors that might positively or negatively affect the beneficiaries and 
distort the measurement of impact.  By combining baseline data with group comparison 
methodologies, it is hoped that the credibility of the evaluation will also improve. 
 
Quantitative and qualitative methods will be employed to estimate impact. Quantitative 
methods will enable 1) generalization from a small representative sample, and 2) 
assessment of causality of impact.  Qualitative methods on the other hand will enable the 
assessment of behavior, processes, and conditions. By combining both methods, it is 
hoped that the evaluation will be more comprehensive and insightful. 
 
The MCC Impact Evaluation Consultant in consultation with MCC and MCA-P will finalize 
the evaluation design early in Year 1 of the Compact. 
 
Data sources 
 
The main data source for the evaluation will be a household survey conducted at the 
baseline, midline and after the project is completed.  The same households will be 
surveyed in each round; in other words, this will be a panel dataset.  In addition different 
qualitative data gathering will happen, such as focus groups. 
 
6.1.3.2 SNRDP evaluation 
 
Key Questions 
 
i. Did the road project improve the living standards of the communities where it passed 

through? 
ii. What is the quality of the infrastructure created? 
iii. Was the project cost effective, analyzed through re-estimated economic rates of 

return, comparisons to original estimates, and assessment of differences? 
 
Evaluation Methodology 
 
The evaluation methodology will use a simple single difference (before and after) 
comparison that will only monitor the changes in the project areas. HDM-4 will be used in 
conducting the economic evaluation of the SNRDP project. HDM-4 is a software that 
monetizes time savings and vehicle wear and tear based on the road condition.  It 
calculates reduced vehicle operating costs, reduced journey times,  and changes in road 
maintenance costs. 
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Data 

 
SNRDP is divided into two packages with three sections each. Data about road condition 
will be captured by the Implementing Entity immediately after a section has been finished. 
The quality of the work with respect to the contract documents, detailed designs, and 
specifications will be captured as a monitoring component. 
 
Reporting 
 
Reporting of monitoring data will strictly follow the milestones and deadlines that will be 
established during the design stages. Final evaluation of the road projects is expected to 
commence in early 2016. 
 
6.1.3.3 RARP evaluation 
 
Key Questions 
 
i. To what extent have the automated systems introduced by MCA-P been implemented 

in the Department of Finance (DOF) and Bureau of Internal Revenue (BIR)? 
ii. How has this automation affected number of returns filed and number of audits? 
iii. What is the staff feedback on these systems? 
iv. What is the change in the perception of corruption within the DOF? 
v. What is the effect of the RIPS activity on number of personnel charged/complaints 

investigated that result in disciplinary action? 
vi. How has the tax gap improved? 
 
Evaluation Methodology 
 
The evaluation will compare outcomes of interest, listed above, before and after project 
intervention. 
 
Data 
 

The evaluation will use monitoring data along with interviews of firms or individuals that 
do business with the Bureau of Internal Revenue.  In addition, employees of the 
Department of Finance will be interviewed about their use of the automated systems and 
their perceptions of corruption. 
 

6.1.4 Ad-Hoc Evaluation and Special Studies 
 
MCC or MCA-P may request ad hoc evaluations or special studies of Projects, Project 
Activities or the Program as a whole prior to the expiration of the Compact Term to be 
conducted by external parties in compliance with the MCC Program Procurement Guidelines. 
 
Ad Hoc Evaluation and Special Studies are designed to provide MCA-P management and 
staff, project implementers, beneficiaries, and other stakeholders with performance 
information about Program implementation and results that will not be solely generated from 
performance monitoring or Impact Evaluation. 
 
Some of the proposed studies that may be undertaken are as follows: 
 

 Gender Study which is expected to gather and examine qualitative data to determine the 
extent of women participation in project implementation; and benefits that men and 
women derived from the projects (e.g. equal access to opportunities) among others. 
 

 Stakeholders Perception Survey and Social Audit which is intended to solicit and examine 
feedback from Stakeholder Committee members of the MCA-P and representatives from 
civil society organizations and private sector with regard on how the three projects impact 
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on the target beneficiaries. In addition, the study also aims to determine how the Compact 
Program promotes transparency, accountability, participation and rule of law. 

 

 Implementing Entity Satisfaction Study which is designed to generate information on how 
satisfied the different Implementing Entities that are working with MCA-P, and areas for 
improvements that need to be addressed to ensure smooth implementation of the 
Compact Program 

 

 Technical studies related to the Environmental and Social Performance of Compact 
activities.  These may include a study of any or all of the following: 

 
o Effectiveness of the Thematic Environmental Management System used in the KC 

Project (e.g., benefits of sustainably sourced building materials or improvement in 
water quality from water and sanitation projects);  

o Effectiveness of the Resettlement Action Plan associated with the SNRDP; and/or, 
o Post-construction study on the social and environmental impact of SNRDP road 

development. 
 

 Engineering technical audits of KALAHI-CIDSS infrastructure projects (i.e., day care 
centers, health centers, school buildings, roads and water systems) may be undertaken.  
These technical audits will provide cross-agency comparisons in terms of such variables 
as cost; quality (i.e. materials used, structural integrity, space, inclusion of facilities such 
as toilets for day care centers, schools and health centers and birthing space and 
equipment for the latter); compliance with climate change adaptation-friendly materials 
such as energy saving lights; forward benefits to community such as employment of local 
laborers; and, efficiency (i.e. length of construction time) 

  
7 Implementation and Management of M&E 
 

7.1 Reporting Requirements 
 
Performance reports serve as a vehicle by which the MCA-P Management informs MCC of 
implementation progress and on-going field revisions to Project work plans. Currently, MCC 
requires that MCA-P submit a Quarterly Disbursement Request Package (QDRP) each quarter. 
The QDRP must contain a quarterly Indicator Tracking Table (ITT) which tracks progress 
against indicators in the M&E Plan. Guidance on fulfilling these reporting requirements is 
available on the MCC website at: (http://www.mcc.gov/pages/countrytools/tools/compact-
implementation ). 
 
To sustain this system, the Implementing Entities will be required under this M&E Plan to report 
on the degree of Project performance under their portfolios, as further demonstrated in 
Attachment 4. 
 
At the end of the Compact, MCA-P will prepare a Compact Completion Report (CCR). The CCR 
shall be prepared according to guidelines provided by MCC. 
 
7.2 M&E Work Plan 
 
One of the key instruments of this M&E Plan is the M&E Work Plan, which establishes the 
timeline for all Monitoring and Evaluation activities. Since the work plan is a planning tool in a 
dynamic Compact implementation environment, annual or quarterly revisions are expected. Such 
revisions will be discussed with MCC. Because of the dynamic nature of the work plan, it is not 
presented as a part of this M&E Plan. 
 
7.3 Management Information System 
 
Monitoring and evaluation (M&E) is an integral component of any successful project. Results of 
the M&E help MCA-P, its Board of Trustees, Stakeholders Committee, Auditor, and Management 
Team, Implementing Entities which include the Department of Public Works and Highways 
(DPWH), Department of Social Welfare and Development (DSWD), Bureau of Internal Revenue 

http://www.mcc.gov/pages/countrytools/tools/compact-implementation
http://www.mcc.gov/pages/countrytools/tools/compact-implementation
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(BIR) and the Department of Finance-Revenue Integrity Protection Service (DOF-RIPS), 
beneficiaries, and other stakeholders know the progress being made towards the achievement of 
objectives and results.  
 
The implementation and management of M&E will be greatly enhanced and improved by a fit-for-
purpose Management Information System (MIS). MCA-P envisaged an MIS that will assist in the 
collection, analysis and dissemination of information on targets and outcomes specific to the 
Compact. 
 
It is expected that a comprehensive Management Information System (MIS) will be developed for 
all of MCA-P.  As planned, M&E MIS needs will be met through this system.  Specifically, the 
following functionalities are planned for the M&E portion of the system: 
 

 Capture 

o Advance form processing for data submitted via web pages 

o Advance parsing for data uploaded using other file format 

o Advance aggregation to enable scheduled/automatic capture of data from other 

information system 

 

 Management 

o Document and records management functionalities which can provide check-in/check-

out, version management and archiving functionalities. Search and retrieval function 

should be able to use faceted searching techniques 

o Manual and automated indexing facilities using Dublin Core, IIIE standards or other 

industry-standard metadata.  

o Collaboration widgets/technologies available on-demand 

o Ability to seamlessly integrate with industry-leading web content management systems 

and Web 2.0 technologies  

o Ability to integrate with other external system 

o Advance workflow management 

 

 Storage 

o Cloud storage with ability to backup in on site physical storage devices 

o Robust data capacity storage that can grow on demand 

 

 Delivery 

o Automated and customizable report preparation 

o Charting ability 

o Ability to export report to PDF and spreadsheet packages 

 

 System Usability - A user interface that adheres to user-centric design principle 

 

 Security 

o Intrusion detection 

o Secure connection 

o Watermarking functionality for reports 

The M&E Director will be responsible for ensuring that M&E needs are addressed during the 
development of the comprehensive system. 
 
Until a comprehensive MIS is developed and functional, the M&E Director will be responsible for 
establishing and maintaining a basic MIS to meet the requirements of the MCC M&E Policy. 
 
7.4 Data Quality Reviews (DQR) 
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Data Quality Reviews will be conducted in accordance with the requirements of the MCC M&E 
Policy. 
 
The objectives of DQRs are to assess the extent to which data meets the standards defined in the 
MCC M&E Policy in the areas of validity, reliability, timeliness, precision and integrity. Data quality 
reviews will be used to verify the consistency and quality of data over time across implementing 
agencies and other reporting institutions. DQRs will also serve to identify where the highest levels 
of data quality is not possible, given the realities of data collection. 
 
MCA-P may contract an independent data quality reviewer in compliance with MCC Program 
Procurement Guidelines. The M&E Officer and other Officers, as appropriate, within MCA 
Philippines and the IEs should also regularly check data quality. In doing so, MCA-P may hire 
individual data quality monitors to monitor data collection and quality, as needed. Besides 
independent DQRs, the MCA-P M&E Unit will also conduct field visits on a regular basis or 
whenever requested by MCC, to review the quality of the data gathered through this M&E Plan. 
This exercise will be done in coordination with the respective project stakeholders. 
 
7.5 M&E Unit Structure and Responsibilities 
 
The MCA-P M&E Unit will be part of the MCA Management Team, and will be composed of an 
M&E Director who will have the key responsibility of leading and managing all M&E activities; and 
two M&E Specialists who will support the M&E Director in performing the M&E activities. 
Additionally, the M&E Unit will hire short-term support on an as needed basis. The M&E Unit will 
carry out, or hire contractors to complete the following and other related activities: 
 

 Direct implementation of all activities laid out in the M&E Plan and ensure all requirements of 
the M&E Plan are met by MCA-P; 

 Ensure that the M&E Plan and ERR analysis are modified and updated as improved 
information becomes available; 

 Oversee development and execution of an M&E system (including data-collection, data-
analysis and reporting systems) integrated with the Management Information System; 

 Elaborate and document M&E Policies, Procedures, and Processes in an M&E Manual or 
other format, to be used by all MCA-P staff and project implementers;  

 Ensure that MCA-P M and E and project staff, and their counterparts in the four implementing 
entities have the skills and knowledge to conduct the activities specified in this plan. 

 Communicate the M&E Plan and explain the M&E system to all key stakeholders involved in 
the Compact, particularly project implementers, to ensure a common understanding by all. 
This could take the form of orientation and capacity building sessions and could focus on 
issues as: 
 
o Explaining indicator definitions, data collection methods, and timing/frequency of data 

collection and reporting, 
o Data quality controls and verification procedures, 
o Impact evaluation questions and methodology, etc; 
 

 Develop and use a documentation system to ensure that key M&E actions, processes and 
deliverables are systematically recorded. This may be accomplished either as part of the M&E 
information system or independently. The documentation may encompass the following 
elements: 
 
o Indicator data, 
o Changes to the M&E Plan, 
o Key M&E deliverables including TORs, contracts/agreements, data collection 

instruments, reports/analyses, etc; 
 

 Develop (with the Communication Unit and ESA/Gender officers) and implement a systematic 
dissemination approach to ensure participation of all the stakeholders, and to facilitate 
feedback of lessons learned into the compact implementation process; 

 Participate in project monitoring through site visits, review of project reports, and analysis of 
performance monitoring and other data; 



 

 

P
a
g

e
 2

0
 

 Update the M&E Work Plan periodically; 

 Contribute to the design of the impact evaluation strategy; 

 Collaborate with the Procurement Director to prepare and conduct procurement of M&E 
contracts; 

 Ensure that data collection mechanisms are designed to collect data disaggregated by 
gender, age, and other dimensions, as applicable and practical, and that the findings are 
presented at the appropriate disaggregated level; 

 
The M&E Director will be a part of MCA-P’s Internal Management Unit, composed of MCA-P 
leadership, Project Directors and other Directors. M&E Director will report directly to the MCA-P 
Deputy Managing Director for Operations and maintain closest cooperation with the Project 
Directors, and ESA Director. Collaboration with procurement team will be very important to 
prepare and conduct procurement of M&E related contracts as well as ensuring that other 
implementation contracts contain necessary data reporting provisions. 
 
Seminars, workshops, elaboration, distribution and dissemination of M&E materials shall be 
conducted in close cooperation with the Communications Unit and other relevant MCA-P Units. 
 
7.6 Review and Revision of the M&E Plan 
 
The M&E Plan is designed to evolve over time, adjusting to changes in program activities and 
improvements in performance monitoring and measurement.  As necessary, the M&E Director of 
MCA-P and representatives of MCC M&E staff will review how well the M&E Plan has met its 
objectives.  The review is intended to ensure that the M&E Plan measures program performance 
accurately and provides crucial information on the need for changes in project design. 
 
In particular, additional indicators may be added following the completion of the Gender 
Integration Plan. 
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Attachment 1:  Abbreviations 
 
 

Abbreviations Long form 

ADB Asian Development Bank 

BIR Bureau of Internal Revenue 

CBPS Community-Based Procurement System 

CCR Compact Completion Report 

CEAC Community Empowerment Activity Cycle 

DOF Department of Finance 

DPWH Department of Public Works and Highways 

DQR Data Quality Review 

DSWD Department of Social Welfare and Development  

ERR Economic Rate of Return 

GDP Gross Domestic Product  

HDM Highway Design Model 

IE Impact Evaluation 

IMF International Monetary Fund 

ITT Indicator Tracking Table 

MCC  Millennium Challenge Corporation 

MCA-P  Millennium Challenge Account – Philippines 

M&E  Monitoring and Evaluation 

MIBF Municipal Inter-Barangay Forum 

MIS  Management Information System 

NSCB National Statistical Coordination Board 

OVI Objective Verifiable Indicators 

QDRP Quarterly Disbursement Request Package 

RARP Revenue Administration Reform Project 

RIPS Revenue Integrity Protection Service 

SNRDP Secondary National Roads Development Project 

TOR Terms of Reference 

USAID United States Agency for International Development 
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Attachment 2:  M&E Budget 
 

Table 4:  M&E Budget 
 

Activity Budget (in USD Million) 

Development of M&E Manual 0.06 

Data Gathering/Surveys 5.4 

Data quality checks and reviews 0.175 

Adhoc/special studies 0.40 

Capability-building on M&E 0.06 

M&E Information System 0.50 

Monitoring activities and field work 1.29 

Other  M&E activities 0.375 

Total 8.26 
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Attachment 3:  Reporting/Data Flow Structure of Philippines Compact 
 
 

Figure 3:  Monitoring and Evaluation Reporting Structure 
 
 

IMPLEMENTING ENTITIES 

MCA-P  

MCC Board of Trustees 
Stakeholders Committee 

Management 

DPWH DSWD BIR and RIP 

PROCUREMENT AGENT 

FINANCIAL AGENT 

CONSULTANTS/ SUPPLIERS/ CONTRACTORS 
 

Auditor 
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Attachment 4:  Indicators Definition and Tracking Tables 
 

Table 5:  Indicator Definition and Tracking Table - Compact Goals Indicators 
 

Indicator Name Definition Unit Classification 

Targets 

Source Methodology of Data Collection 
Timing/Frequency of Data 

Collection 
Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 

Poverty Incidence 
Percent of households living below 
the subsistence  poverty line 

Percentage Level TBD     TBD  
DSWD, External 
Evaluation Team 

National Household Targeting 
System 
Impact evaluation using trend 
line analysis, FGD and KII 

Pre and post Project 

Growth in Gross 
National Product 

Annual growth in Gross National 
Product 

Percentage Level TBD     TBD  
National Statistics 
Office 

National Accounts Pre and post Project 
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Table 6:  Indicator Definition and Tracking Table - KALAHI-CIDSS 

 

Objective level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency 
of Data Collection 

Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 

Increased 
responsiveness 
of 
Local 
Government 
Units (LGUs) to 
community 
needs 

Percentage of legislated 
municipal budgets with at least 
10% increase in allocation for 
community identified priorities 
compared to pre project 

Percentage of legislated 
municipal budgets with at least 
10% increase in allocation for 
community identified priorities 
compared to pre project 

Percentage  0     

TBD 
end 
of 

2012 

 
External 

consultant team 
Impact survey Annual 

Increased 
responsiveness 
of 
Local 
Government 
Units (LGUs) to 
community 
needs 

Percentage of MT 
municipalities have established 
expanded MDCs for broader 
consultation with civil society 
representatives to obtain inputs 
for the Municipal Development 
Plans 

Percentage of MT 
municipalities have established 
expanded MDCs for broader 
consultation with civil society 
representatives to obtain inputs 
for the Municipal Development 
Plans 

Percentage  
TBD 

end of 
2012 

    85%  

MCT, MMs, 
RPMT and 

NPMT CPS and 
M&Es 

MDC resolutions 
Process observation 
reports from KCAF 
municipal project 

teams 

Annual 

Increased 
responsiveness 
of 
Local 
Government 
Units (LGUs) to 
community 
needs 

Percentage of MLGUs that 
provide funding support for 
KALAHI-CIDSS sub-project 
O&M 

Percentage of MLGUs that 
provide funding support for 
KALAHI-CIDSS sub-project 
O&M 

Percentage  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 

KC M&E 
System 

 
SET 

 

Aggregate of data 
captured during 
regular progress 

reporting. 
 

Annual 

Increased 
community 
engagement in 
development 
activities 

Percentage of households that 
report increase in  confidence 
to participate collectively in 
community development 
activities compared to project 
initiation 

Percentage of households that 
report increase in  confidence 
to participate collectively in 
community development 
activities compared to project 
initiation 

Percentage  0     30%  

KC M and E 
system 

 
External 

consultant 

Aggregate of data 
captured during 
regular progress 

reporting. 
 

Impact survey 

Annual 

Increased value 
of sub-project 
benefits 

Change in household income 
of beneficiaries of subprojects 
due to subproject 

Change in household income 
of beneficiaries of subprojects 
due to subproject 

Percentage  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Household survey 

Pre and post 
project 

Outcome level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency 
of Data Collection 

Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 

Increased value 
of sub-project 
benefits 

Percentage  of households 
reporting better access to basic 
services 

Percentage  of households 
reporting better access to basic 
services 

Percentage  0     40%  
External Survey 

Team 
Surveys 

FGD 
Pre and post  

project 



 

Page 25 
 

Increased 
community 
engagement 

Percentage of members from 
marginalized groups attending 
Barangay Assemblies 

Percentage of members from 
marginalized groups attending 
Barangay Assemblies 

Percentage  35     50%  
KC M&E 
System 

MIS Data 
Data capture from 

CEAC activities 
accomplishment 

reports from MCTs 
and ACTs 

Annual 
 

Increased LGU 
engagement 

Percentage of MLGUs that 
provide technical assistance in 
KC sub-project preparation, 
implementation, and 
monitoring, based on MOA 

Percentage of MLGUs that 
provide technical assistance in 
KC sub-project preparation, 
implementation, and 
monitoring, based on MOA 

Percentage  NA     80%  
KC M&E 
System 

Aggregate of data 
captured through 

Annual 
 

Increased LGU 
engagement 

Percentage of municipalities 
that provide their KC Local 
Counterpart Contributions 
(LCC) based on their LCC 
delivery plan 

Percentage of municipalities 
that provide their KC Local 
Counterpart Contributions 
(LCC) based on their LCC 
delivery plan 

Percentage  NA     80%  
KC M&E 
System 

Aggregate of data 
captured through the 

regular 

Annual 
 

Increased value 
of sub-project 
benefits 

Time savings 
Change in travel time (road 
subprojects) 

Minutes  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

Increased value 
of sub-project 
benefits 

Labor force participation 

Number of people working 
divided by number of people of 
working age either employed or 
seeking employment 

Percentage  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

Increased value 
of sub-project 
benefits 

School enrolment 
Number of students enrolled in 
school (school subprojects) 

Number  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 

External Survey 

Team Surveys 
Pre and post 

Project 

Increased value 
of sub-project 
benefits 

Number of beneficiary farming 
households 

Number of farming households 
that benefit from agriculture 
subprojects 

Number  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

 

Increased value 
of sub-project 
benefits 

Yield of paddy rice 
Dollar value of yield of paddy 
rice due to agriculture 
subprojects 

US Dollars  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

 

Increased value 
of sub-project 
benefits 

Post-harvest losses 
Dollar value of volume of 
produce lost post-harvest 
(agriculture subprojects) 

US Dollars  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

 

Increased value 
of sub-project 
benefits 

Volume of water consumption 
from improved sources 

Household volume of water 
consumption from improved 
sources (water subprojects) 

Volume  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

Increased value 
of sub-project 
benefits 

Number of visits to Barangay 
health facilities (health 
subprojects) 

Number of visits to Barangay 
health facilities (health 
subprojects) 

Number  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External Survey 

Team 
Surveys 

Pre and post 
Project 

 

Output level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency 
of Data Collection 

Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 

Sub-projects 
delivered 

Number of completed KC SPs 
implemented in compliance 
with technical plans and within 
schedule and budget 

Number of completed KC SPs 
implemented in compliance 
with technical plans and within 
schedule and budget 

Number  NA     2740  
SP Tracking 

System 
 

Data capture from 
reports of the KCAF 

engineering unit 

Annual 
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Sub-projects 
delivered 

Number of barangays that 
have completed training on 
PSA, planning, project dev’t, 
and M&E 

Number of barangays that 
have completed training on 
PSA, planning, project dev’t, 
and M&E 

Number  NA     3000  

ACTs, MCTs, 
MMs, MIACs, 
RPMTs and 

NPMT 

Data capture from 
CEAC activities 
accomplishment 

reports from MCTs 
and ACTs 

Annual 
 

Sub-projects 
delivered 

Number of barangays that 
have completed specific 
training on subproject 
management and 
implementation 

Number of barangays that 
have completed specific 
training on subproject 
management and 
implementation 

Number  NA     1500  

ACTs, MCTs, 
MMs, MIACs, 
RPMTs and 

NPMT 

Data capture from 
CEAC activities 
accomplishment 

reports from MCTs 
and ACTs 

Annual 
 

Sub-projects 
sustained 

Percentage of communities 
and/or brgys with KC SPs that 
have sustainability evaluation 
rating of satisfactory or better 

Percentage of communities 
and/or brgys with KC SPs that 
have sustainability evaluation 
rating of satisfactory or better 

Percentage  
TBD 

end of 
2012 

    85%  

Municipal 
LGU/MIAC, 
MCT, ACT, 

MMs, RPMTs 
and NPMT 

SP sustainability 
evaluation reports of 
municipalities (using 

KC SET) 

Annual 
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Table 7:  Indicator Definition and Tracking Table:  SNRDP 

 

Objectives level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology 

of Data 
Collection 

Timing/Frequency of 
Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Net incomes 
of 
road users 
increased 

Motorized Traffic Time 
Cost 

Measures the monetary equivalent of 
the time savings of users as a result 
of improved road conditions by  
comparing the with or without 
scenario 

USD 
(Millions) 

Cumulative 0 - - - - 5.2 9.5 

DPWH / 
External 

evaluation 
consultants 

HDM4 
(Aggregate) 

Pre and post project 

Net incomes 
of 
road users 
increased 

Motorized Traffic 
Vehicle Operating Cost 

Measures the cost savings of users 
as a result of improved road 
conditions 

USD 
(Millions) 

Cumulative 0 - - - - 9.4 16.5 

DPWH / 
External 

evaluation 
consultants 

HDM4 
(Aggregate) 

Pre and post project 

Outcomes level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology 

of Data 
Collection 

Timing/Frequency of 
Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Improved 
road 
quality 

Roughness 

Measure of the roughness of the 
road surface, in meters height per 
kilometer of distance traveled.  This 
is measured by either an 
International Roughness Index (IRI) 
machine or taking the maximum 
speed that a vehicle can travel on a 
road and finding the corresponding 
roughness measure. The lower the 
value, the smoother the road.  
Typically, a paved road will have an 
IRI of 3 or lower, while an 
impassable road will have an IRI of 
greater than 14. 

m/km Level 7.1
4
     3.5 5.8 DPWH 

Data 
collection 

using MIDAS 
Pre and post project 

Increased 
vehicle 
activity 

Average Annual Daily 
Traffic 

Measures average number of 
vehicles per day over different times 
(day and night) and over different 
seasons to arrive at an annualized 
daily average. 

Numbers Level 1179 - - - - 1450 2720 

DPWH / 
External 

evaluation 
consultants 

HDM4 
 

Traffic survey 
Pre and post project 

Lower 
maintenance 
costs 

Maintenance Savings 
Reduction in annual 
Maintenance spending 
(in 2009US$m) 

USD 
(Millions) 

Level 0 - - - - .4 .3 

DPWH / 
External 

evaluation 
consultants 

HDM4 Pre and post project 

 Road traffic fatalities 

Number of road traffic fatalities per 
year on MCC roads. When reporting 
this indicator it should be compared 
to the average annualized daily 
traffic multiplied by 365 days.   

Numbers Level 
TBD 

end of 
2012 

- - - - 
TBD 

end of 
2012 

TBD 
end of 
2012 

DILG / PNP Police reports Pre and post project 

                                                      
4
 This baseline is a visual estimation, not an International Roughness Index measure. 



 

Page 28 
 

Output level 

Results Indicator Name Definition Unit Classification 
Targets 

Source 
Methodology 

of Data 
Collection 

Timing/Frequency of 
Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Roads 
rehabilitated 
or 
built 

km of roads completed 
The length of roads on which 
construction or rehabilitation is 
complete. 

Km Cumulative 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

222 - 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly 

 
number of bridges 
replaced 

The number of bridges replaced Number Cumulative 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

- 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly 

 
number of bridges 
rehabilitated 

The number of bridges rehabilitated Number Cumulative 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

- 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly 

Process level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology 

of Data 
Collection 

Timing/Frequency of 
Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

 
Kilometers of roads 
under design   

The length of roads in kilometers 
under design contracts. This may 
include designs for building new 
roads and reconstruction, 
rehabilitation, resurfacing or 
upgrading existing roads. 

Km Cumulative 0 - 222 - - - - 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly until all 
design studies are 

submitted 

 
Value of road feasibility 
and/or design contracts 
signed 

The value of all signed feasibility, 
design, and environmental contracts, 
including resettlement action plans, 
for road investments using 609(g) 
and Compact funds 

USD 
(Millions) 

Cumulative 0 - 15.803 - - - - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until all 
design contracts had 

been awarded 

 
Value of road feasibility 
and/or design contracts 
disbursed   

Total amount disbursed of all signed 
feasibility, design, and environmental 
contracts, including resettlement 
action plans, for road investments 
using 609(g) and Compact funds. 

USD 
(Millions) 

Cumulative 0 - 15.803 - - - - 
PMC 

Fiscal Agent 
Financial 
Report 

Quarterly until all 
payment for design 
contracts had been 

disbursed 

 
Value of road 
construction contracts 
signed   

Total value of all contracts signed for 
construction of new roads or 
reconstruction, rehabilitation, 
resurfacing or upgrading of existing 
roads using Compact funds. 

USD 
(Millions) 

Cumulative 0 - 175.85 - - - - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until all 
construction 

contracts had been 
awarded 

 
Value of roads 
construction contracts 
disbursed 

Total amount disbursed of all signed 
contracts for construction of new 
roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading of existing roads.  This is 
a proxy indicator for physical 
completion of road works. However, 
since it includes industry standard 
advance payments and mobilization 
fees, it does not correlate perfectly 
with physical progress. 

USD 
(Millions) 

Cumulative 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

175.85 - 
PMC 

Fiscal Agent 
Financial 
Report 

Quarterly until all 
payment for 
construction 

contracts had been 
disbursed 

 
Kilometers of roads 
under works contracts   

The length of roads in kilometers 
under works contract for construction 
of new roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading of existing roads. 

Km Cumulative 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 
2012 

222 - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until all 
construction 

contracts had been 
awarded 
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Construction are 
proceeding in 
adherence to 
environmental 
safeguards as specified 
in the Environmental 
Management Plan and 
the Environment 
Compliance Certificate  

This will be reported as 1 (one) if 
construction is proceeding in 
adherence to environmental 
safeguards as specified in the 
Environmental Management Plan 
and the Environment Compliance 
Certificate and a 0 (zero)  if not.   in 
the tracking table 

0 or 1 Level - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

 

Construction are 
proceeding in 
adherence to gender 
requirements and 
safeguards and 
specified in the gender 
integration plan.' 

This will be reported as 1 (one) if 
construction is proceeding in 
adherence to gender requirements 
and safeguards as specified in the 
Gender Integration Plan and a 0 
(zero) if not in the tracking table 

0 or 1 Level - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

 

Construction are 
proceeding in 
adherence to safety 
standards as specified 
in the Environmental 
management Plan 

This will be reported as 1 (one) if 
construction is proceeding in 
adherence to environmental 
safeguards as specified in the 
Environmental Management Plan 
and the Environment Compliance 
Certificate and a 0 (zero) if not in the 
tracking table 

0 or 1 Level - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

 
Number of project 
affected parties 
resettled.   

Number of project affected persons 
resettled in adherence to World Bank 
relocation standards 

Number Cumulative 0 - 
TBD 

end of 
2012 

- - - - 

External RAP 
Implementing 

and Monitoring 
agents 

RAP Project 
Report 

Quarterly until 
resettlement has 

finished 
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Table 8:  Indicator Definition and Tracking Table - RARP 

 

Objectives level 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased tax 
revenues over time 

 
Tax gap 

Percentage of tax 
potential that is actually 
collected (VAT only) 

Percentage Cumulative 
TBD

5
 

 
      

IMF Technical 
Report 

Administrative 
data 

Baseline and Years 
3 and 5 

Decreased incidence 
of corrupt activities 
within the 
Department of 
Finance (DOF) 

Perceptions of 
corruption 

 Perceptions that DOF 
(including its attached 
agencies)  is taking 
action to fight corruption 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
External survey 

consultant 
Survey 

Pre  and post 
project 

Decreased incidence 
of corrupt activities 
within the 
Department of 
Finance (DOF) 

Agency Integrity 
Index (BIR) 

Change in net 
satisfaction rating which 
will be developed based 
on a rating system under 
the previous Integrity 
Development Action 
Plan (IDAP) 

Number Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
External survey 

consultant 
Survey Annually 

Outcome level - eTIS 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Improved efficiency 
% of tax returns 
captured into the 
system 

Returns captured/ total 
stock x 100 
 
 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 

BIR Key 
Performance 

Indicator (KPI) 
Report on 
Returns 
Encoded 

Administrative 
data 

 

Annually 
 
 

Improved efficiency 
Filing compliance % 
Corporate Income 
Tax  

Actual no. of filers over 
expected number of 
filers x 100 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
BIR Report on 
Filed Returns 

Administrative 
data 

Annually 

Improved efficiency 

Filing compliance % 
for Personal Income 
Tax for business 
taxpayers 

Actual no. of filers over 
expected number of 
filers x 100 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
BIR Report on 
Filed Returns 

Administrative 
data 

Annually 

Improved efficiency 
Filing compliance % 
for VAT 

Actual no. of filers over 
expected number of 
filers x 100 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
BIR Report on 
Filed Returns 

Administrative 
data 

Annually 

Improved efficiency 

Processing time of 
applications for 
primary registration  

 

Difference in the 
processing time between 
the current and previous 
year 

Number of 
hours 

Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 BIR KPI Report 
Time and 

Motion Study 
Annually 

Improved efficiency 

Processing time of 
applications for 
secondary 
registration 

Difference in the 
processing time between 
the current and previous 
year 

Number of 
hours 

Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 BIR KPI Report 
Time and 

Motion Study 
Annually 

                                                      
Pending finalization of

5
 IMF report on VAT-GAP 
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Reduced discretion 
and opportunities for 
corruption 

Number of 
automatically-
generated audits 

System-generated 
audits done by large 
taxpayer unit and RDOs 
that have implemented 
the eTIS 

Number Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
Inventory of 
Audit Cases 

Administrative 
data 

Quarterly starting 
2013 

Outcome level – AATS 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased revenue 
from audit 

Revenue collection 
per audit 

Average collection per 
firm using AATS (in 
pesos) focusing on LTS 

PhP millions Level 2.5     4.3  

BIR 
Collection and 
Assessment 

Reports 
submitted to 

ACIR LTS based 
on the 

requirements of 
RMO 29-2007 

Administrative 
data 

Quarterly 

Outcome level – PAC 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased revenue 
from new business 
registrants 

Revenue from new 
business registrants 
to include 
corporation, single-
proprietor and 
professionals 

Target revenue to be 
defined based on project 
type 

PhP millions Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 

BIR Report on 
Revenue from 
Target Group 

(new registrants 

Administrative 
data 

Annually 

Increased 
satisfaction of 
taxpayers 

Percentage of 
respondents 
reporting 
satisfaction with BIR 
services 

Improvement in 
customer satisfaction 
survey scores 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
External Survey 

Consultant 
Survey 

Pre and Post 
project 

Increased 
awareness of 
taxpayers 

Percentage of 
respondents aware 
of change based on 
specific message 

Awareness of the 
campaign, the available 
BIR services and/or 
taxpayer obligations 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
External Survey 

Consultant 
Survey 

Pre and Post 
project 

Outcome level – RIPS 

Results Indicator Name Definition Unit Classification 
Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased number of 
resolves cases 

Number of 
successful case 
resolutions  

Number of personnel 
suspended (preventive 
and as a penalty), 
dismissed from service 
or convicted 

Number Cumulative 28     140  
RIPS Annual 

report 
Administrative 

data 
Annually 

Corruption 
perception  

Perceptions of 
corrupt activities 
within DOF 
agencies 

Perceptions among DOF 
staff and the transacting 
public 

Percentage Level 
TBD 

end of 
2012 

    
TBD 

end of 
2012 

 
External Survey 

Consultant 
Survey 

Pre and Post 
project 
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Output level – eTIS 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

eTIS roll-out 
Number of Revenue 
District Offices 
(RDOs) using eTIS 

Number of revenue 
district offices that will be 
covered by the roll-out 

Number Cumulative 0     100%  BIR 
Administrative 

data 

Quarterly (once 
eTIS is ready for 

roll-out) 

Output level - AATS 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Decreased time to 
complete an audit 

Percentage of audit 
completed in 
compliance with the 
prescribed period of 
120 days  

% of audit completed in 
compliance with the 
prescribed period of 120 
days  

Percentage Level 1%     50%  

BIR Collection 
and Assessment 

Reports 
submitted to 

ACIR LTS based 
on the 

requirements of 
RMO 29-2007 

Administrative 
data 

Quarterly 

Increased 
percentage of audits 
using ATTs 

Percentage of audit 
cases performed 
using AATS 

Large taxpayer unit audit 
cases performed using 
AATs 
 
 

Percentage Level 2.9%     95%  

BIR CAATTS 
Collection and 
Assessment 
Performance 

Report 

Administrative 
data 

Quarterly 

Output level – PAC 

Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased number of 
new business 
registrants 

Percentage 
increase in the 
number of new 
business registrants  
 
 

Year-on-year increase in 
the number of new 
business registrants 
composed of 
corporation, single-
proprietor and 
professionals.   

Percentage Level 1.5%     7.73%  
BIR Report on 
Registration by 
Taxpayer Type 

Administrative 
data 

Quarterly 

Implemented  
communication plan 

Percentage of 
activities undertaken  
based on the 
Communication 
Plan (ComPlan) 

Number of activities 
undertaken  based on 
the Com-Plan 

Percentage Cumulative 0     100%  
Periodic 

Terminal Report 
Administrative 

data 
Quarterly 

Output level - RIPS 

Results Indicator Name Definition Unit Classification 
Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency 
of Data Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased number of 
DOF personnel 
charged  

Personnel charged 
with graft,  
corruption, lifestyle 
and/or criminal 
cases 

Number of DOF 
personnel 
charged with  graft 
corruption, lifestyle 
and/or criminal cases 

Number Cumulative 67     250  Annual Report 
Administrative 

data 
Annually 
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Increased number of 
investigation  

Number of 
personnel 
investigated 
 

Number of personnel 
involved in opened 
cases  

Number Cumulative 110     330  Annual Report 
Administrative 

data 
Annually 

Decreased time to 
complete an 
investigation 

Time taken to 
complete 
investigation 
(average) 

Working days from case 
opened to 
resolution  

Number Level 120     60  Annual Report 
Administrative 

data 
Annually 
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Attachment 5:  Indicator Disaggregation 

Table 9:  Indicators to be Disaggregated 
Compact Goals 

Indicators Gender Age Income 

Poverty Incidence X X  

 
KALAHI-CIDSS 

Indicators Gender Age Income 

Change in household income of beneficiaries of 
subprojects due to subproject 

X X X 

Percentage  of households reporting better 
access to basic services 

X  X 

Time savings (road subprojects) X X  

School enrollment (school subprojects) X X X 

Number of visits to Barangay health facilities 
(health subprojects) 

X X X 

 
SNRDP 

Indicators Gender Age Income 

Number of project affected person resettled 
against targets 

X X X 

 
RARP 

Indicators Gender Age Income 

Percentage of respondents reporting satisfaction 
with BIR services 

X X X 

Percentage of respondents aware of change 
based on specific message 

X X X 

Number of successful case resolutions X X X 

Perceptions of corrupt activities within DOF 
agencies 

X X X 

Personnel charged with graft,  corruption, lifestyle 
and/or criminal cases 

X X X 

Number of personnel investigated X X X 
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Attachment 6:  M&E Plan Modification Memo 

 
1 Introduction 
 
In pursuit of the thrusts of the Government of the Republic of the Philippines for sustainable economic 
growth and poverty reduction, the Government through the Department of Finance (DOF) and the 
Millennium Challenge Corporation (MCC) signed a five-year economic development Compact on 
September 23, 2010. With this, a total of $434 million poverty reduction grant is made available to the 
country which is intended to finance the following developmental projects: 
 

 Revenue Administration and Reform Project (RARP) of the Bureau of Internal Revenue (BIR) and 
Revenue Integrity Protection Service (RIPS) 

 

 Kapit-bisig Laban sa Kahirapan - Comprehensive and Integrated Delivery of Social Services 
(KALAHI-CIDSS) Project of the Department of Social of Social Welfare and Development 
(DSWD) 

 

 Secondary National Roads Development Project (SNRDP) of the Department of Public Works 
and Highways (DPWH) 

 
The Millennium Challenge Account Philippines (MCA-P), as the accountable entity or central point of 
contact, plays a pivotal role to ensure that the expected results from these projects will be achieved at 
the end of the Compact in May 2016. It was incorporated with the Securities and Exchange 
Commission on January 10, 2010 as a subsidiary of the Development Bank of the Philippines 
Management Corporation. Comprising the MCA-P is the Board of Trustees that will set the policy 
direction, a Management Unit that will manage the day-to-day implementation activities, and a 
Stakeholders Committee composed of Citizen’s representatives to ensure transparency and 
accountability throughout the Compact implementation period. 
 
This M&E plan modification memo comes at the onset of the MCA-Philippines’ M&E Plan submission.  
As the M&E Plan is being designed together with the Implementing Entities (IEs), the MCA-P took 
note of the necessity for indicators to evolve, adjust to changes in program activities and 
improvements in performance monitoring and measurement.  Upon a joint review between the MCA-
P’s M&E Team and IEs, they needed to reflect the program accurately.  This M&E Plan Modification 
Memo will attempt to provide crucial information on the need for changes in project design. 
 
2 MCC M&E Policy Provisions on M&E Plan Modification 
 
MCC’s Policy on Monitoring and Evaluation of Compacts and Threshold Programs (9 May 2009) 
provides for the following: 
 

M&E Plans will be revised as needed during the life of the Compact to adjust to changes in the 
Program’s design and to incorporate lessons learned for improved performance monitoring and 
measurement. The M&E Plan may be modified or amended without amending the Compact.  
However, any such modification or amendment of the M&E Plan must be approved by MCC in 
writing and must be otherwise consistent with the requirements of the Compact and any relevant 
Supplemental Agreements.  

 
3 Summary of Philippines’ Modification of Compact Indicators 
 
Indicators in the Philippines’ Compact that were reflected in its M&E Plan have been modified in 
several ways: 
 

 New indicators were added 

 A number of existing indicators were removed;  

 A descriptive quality of an existing indicator may be changed such as the definition, source, 
frequency, etc.;  

 Baselines were modified; and, 

 Targets were modified. 
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Detailed description and justification of the modifications are described as attachments to this M&E 
Plan. 
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Attachment 7:  Description and Justification of Modifications – KALAHI-CIDSS 

Project: KALAHI-CIDSS 
Indicator: i. Percentage of legislated municipal budgets with at least 10% increase in allocation for community identified priorities compared to pre project 

ii. Percentage of households that report increase in  confidence to participate collectively in community development activities compared to project initiation 
iii. Percentage  of households reporting better access to basic services 
iv. Number of barangays that have completed training on PSA, planning, project development, and M&E 
v. Number of barangays that have completed specific training on subproject management and implementation 

Modification: Indicators added 
Justification: KALAHI-CIDSS is being implemented by the Department of Social Welfare and Development (DSWD) with funding from MCA-P/MCC and the World Bank.  The World Bank has been working with DSWD for the 

past year to refine its indicators.  Therefore, MCA-P is adding some indicators and eliminating others in an effort to harmonize indicators being reported to MCA-P with those reported to the World Bank.  MCA-P is 
adding the following five indicators at the objective, outcome, and output levels present in the  KC-AF results framework that are not there in the Compact. We believe that they are important indicators that will help 
us capture the impact being sought by KC. Such provision for addition was included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.1., cause No. 3, Adding Indicators, 
Existing indicators do not sufficiently meet the “adequacy” criteria for indicators (i.e. taken together, the existing indicators are insufficient to adequately measure progress towards results) 

 
 

Results Indicator Name Definition Unit 

Targets 

Source 
Methodology of Data 

Collection 

Timing / 
Frequency of 

Data 
Collection 

Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 

Increased 
responsiveness of Local 
Government Units 
(LGUs) to community 
needs 

Percentage of legislated municipal 
budgets with at least 10% increase 
in allocation for community 
identified priorities compared to pre 
project 

Percentage of legislated municipal 
budgets with at least 10% increase 
in allocation for community 
identified priorities compared to pre 
project 

Percentage 0     

TBD 
end 
of 

2012 

 
External 

consultant 
team 

Impact survey Annual 

Increased community 
engagement in 
development activities 

Percentage of households that 
report increase in  confidence to 
participate collectively in 
community development activities 
compared to project initiation 

Percentage of households that 
report increase in  confidence to 
participate collectively in 
community development activities 
compared to project initiation 

Percentage 0     30%  

KC M and E 
system 

 
External 

consultant 

Aggregate of data 
captured during regular 

progress reporting. 
 

Impact survey 

Annual 

Increased value of sub-
project benefits 

Percentage  of households 
reporting better access to basic 
services 

Percentage  of households 
reporting better access to basic 
services 

Percentage 0     40%  
External 

Survey Team 
Surveys 

FGD 
Pre and post  

project 

Sub-projects delivered Number of barangays that have 
completed training on PSA, 
planning, project development, and 
M&E 

Number of barangays that have 
completed training on PSA, 
planning, project dev’t, and M&E 

Number 0     3000  

ACTs, MCTs, 
MMs, MIACs, 
RPMTs and 

NPMT 

Data capture from CEAC 
activities accomplishment 
reports from MCTs and 

ACTs 

Annual 
 

Sub-projects 
Delivered 

Number of barangays that have 
completed specific training on 
subproject management and 
implementation 

Number of barangays that have 
completed specific training on 
subproject management and 
implementation 

Number 0     1500  

ACTs, MCTs, 
MMs, MIACs, 
RPMTs and 

NPMT 

Data capture from CEAC 
activities accomplishment 
reports from MCTs and 

ACTs 

Annual 
 



 

Page 38 
 

 
Project: KALAHI-CIDSS 
Indicator: i. Community engagement in development activities 

ii. Participation of women in local government 
iii. Barangay assembly participation 

 
Modification: Indicator Removed 
Justification: As stated above, KALAHI-CIDSS is being implemented by the Department of Social Welfare and Development (DSWD) with funding from MCA-P/MCC and the World Bank.  The World Bank has been working with 

DSWD for the past year to refine its indicators.  Therefore, MCA-P is adding some indicators and eliminating others in an effort to harmonize indicators being reported to MCA-P with those reported to the World Bank.  
MCA-P is eliminating the following indicators because the cost of collecting the data for the indicator outweighs its usefulness (cost in terms of time and/or money).   
 
“Percentage of MCC-funded KALAHI-CIDSS developed community organizations that have satisfactory organizational performance ratings” – will be costly to implement in the light of the number of municipalities 
participating in the project and the cost of developing the performance evaluation system for community organizations. 
 
“Barangay assembly participation” – is a prerequisite of the project and as such is already a given. 
 
“Participation of women in local government” – is already being captured at the outcome level in the percentage of members from marginalized groups attending Barangay Assemblies. 

 

Results Indicator Name Definition Unit 

Targets 

Source 
Methodology of 
Data Collection 

Timing / 
Frequency 

of Data 
Collection 

Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Increased 
community 
engagement in 
development 
activities 

Community 
engagement in 
development 
activities 

Percentage of MCC-funded 
KALAHI-CIDSS developed 
community organizations that 
have satisfactory 
organizational performance 
ratings 

 0     80%  -- -- -- 

Increased 
community 
engagement in 
development 
activities 

Participation of 
women in local 
government 

Number of women 
representatives in targeted 
areas 

Number TBD     TBD  -- -- -- 

Increased 
community 
engagement in 
development 
activities 

Barangay assembly 
Participation 

Percentage of barangay 
assemblies with 80% of 
community households 
represented 

Percentage TBD     80%  -- -- -- 
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Project: KALAHI-CIDSS 
Indicator: i. Use of inclusive Community Driven Development (CDD) processes by local governments  

ii. LGU provision of funds for O&M 
iii. LGU application of CDD practices to non-KALAHI-CIDSS activities 
iv. Community engagement in development activities 
v. Aggregate value of benefits of sub-projects. 
vi. LGU provision of funds 
vii. LGU provision of technical support 
viii. Marginalized group participation 
ix. Time savings  
x. Labor force participation (by age and gender) 
xi. School enrolment 
xii. Number of beneficiary farming households 
xiii. Yield of paddy rice 
xiv. Water consumption (by use) 
xv. Use of barangay health facilities 
xvi. Post-harvest losses 
xvii. Sub-projects completed 
xviii. Sub-projects sustained 
 

Modification: 1. Indicator names and/or definitions changed, 
2. Some of the indicators’ baselines changed and  
3. Some of the indicators’ targets have changed. 

Justification: 1. The indicator names and/or definitions were modified. In the table below, the indicator names were changed to better describe the item they are measuring. The indicator names used in the compact are vague 
and confusing. As mentioned above, some indicator definitions were also changed to align with the set of indicators from the DSWD results framework. Provision was included in the Monitoring and Evaluation 
Policy of Compacts and Threshold Programs, Paragraph 5.2.1., cause No. 3, Modifying Indicators for changing the descriptive quality of an existing indicator such as definition, source, frequency, etc. 

2. The indicator baselines were modified. Baselines were changed as a result of information that appeared in the KC-AF framework which the Implementing Entity (DSWD) adopted. Provision for Modifying baseline 
was included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.2., cause No. 1 and 3, Modifying Baselines. In the table below, some of the baselines were changed as a 
result of new study or erroneous data. 

3. The indicator targets were modified. Provision for modifying targets was included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.3., cause No. 2.1 and 2.3, 
Modifying Targets. In the table below, all but one of the targets were changed to reflect the targets set in the KC-AF Results Framework. The target for indicator “Number of completed KC SPs implemented in 
compliance with technical plans and within schedule and budget” was changed due to an exogenous factor (weakening dollar). 

 

New
/ Old 

Indicator Name Definition Unit Targets Source 
Methodology of 
Data Collection 

Timing / Frequency of 
Data Collection 

    
Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

   

Old 

Use of inclusive Community 
Driven Development (CDD) 
processes by local 
governments 

Percentage of project municipal local government 
units (MLGUs) that have meetings with community 
representatives to solicit inputs to municipal 
development plans and / or percentage of barangays 
that reflect community priorities in their barangay 
development plans 

Percentage TBD 
    

80 
    

New 

Percentage of MT 
municipalities have 
established expanded MDCs 
for broader consultation with 
civil society representatives 
to obtain inputs for the 
Municipal Development 
Plans 

Percentage of MT municipalities have established 
expanded MDCs for broader consultation with civil 
society representatives to obtain inputs for the 
Municipal Development Plans 

Percentage 
TBD 

end of 
2012 

    
85 

 

MCT, 
Mma, 
RPMT 

and 
NPMT 

CPs and 
M&Es 

MCD 
resolutions, 

Process 
observation 
reports from 

KCAF 
municipal 

project teams 

Annual 

Old 
LGU provision of funds for 
O&M 

Percentage of MLGUs that provide funding support for 
KALAHI-CIDSS sub-project O&M 

Percentage 0 
    

80 
    

New 

Percentage of MLGUs that 
provide funding support for 
KALAHI-CIDSS sub-project 
O&M 

Percentage of MLGUs that provide funding support for 
KALAHI-CIDSS sub-project O&M 

Percentage 0 
    

80 
 

KC M&E 
System 

SET 

Aggregate of 
data captured 
during regular 

progress 
reporting. 

Annual 
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Old 
LGU application of CDD 
practices to non-KALAHI-
CIDSS activities 

Number of project MLGUs that pass ordinances / 
resolutions adopting CDD principles 

Number TBD 
    

TBD 
    

New 

% of LGUs satisfactorily 
implement their 
Participatory, Transparency 
and Accountability (PTA) 
Integration Plans in 
accordance with the 
KALAHI-CIDSS 
Memorandum of Agreement 
(MOA), and are committed 
to sustaining the PTA as part 
of their sustainability plans 

% of LGUs satisfactorily implement their Participatory, 
Transparency and Accountability (PTA) Integration 
Plans in accordance with the KALAHI-CIDSS 
Memorandum of Agreement (MOA), and are 
committed to sustaining the PTA as part of their 
sustainability plans 

Percentage 40 
    

80 
    

Old 
Community engagement in 
development activities 

Percentage of communities that attract additional 
funding for development activities after the KALAHI-
CIDSS Project is completed 

Percentage 0 
    

30 
    

New 

Percentage of communities 
that attract additional funding 
for development activities 
after the KALAHI-CIDSS 
Project is completed 

Percentage of communities that attract additional 
funding for development activities after the KALAHI-
CIDSS Project is completed 

Percentage 0 
    

30 
    

Old 
Aggregate value of benefits 
of sub-projects. 

(Varies, please see below) 
           

New 

Change in household 
income of beneficiaries of 
subprojects due to 
subproject 

Change in household income of beneficiaries of 
subprojects due to subproject 

Percentage 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Household 
Survey 

Pre and post project 

Old LGU provision of funds 
Percentage of LGUs that provide at least 80% of 
Memorandum of Agreement (MOA) funding 
requirements 

Percentage 0 
    

90 
    

New 

Percentage of municipalities 
that provide their KC Local 
Counterpart Contributions 
(LCC) based on their LCC 
delivery plan 

Percentage of municipalities that provide their KC 
Local Counterpart Contributions (LCC) based on their 
LCC delivery plan 

Percentage 0 
    

80 
 

KC M&E 
System 

Aggregate of 
data captured 
during repular 

progress 
reporting. 

Annual 

Old 
LGU provision of technical 
support 

Percentage of LGUs that provide at least 80% of MOA 
technical support requirements 

Percentage 0 
    

90 
    

New 

Percentage of MLGUs that 
provide technical assistance 
in KC sub-project 
preparation, implementation, 
and monitoring, based on 
MOA 

Percentage of MLGUs that provide technical 
assistance in KC sub-project preparation, 
implementation, and monitoring, based on MOA 

Percentage 0 
    

80 
 

KC M&E 
System 

Aggregate of 
data captured 
during repular 

progress 
reporting. 

Annual 

Old 
Marginalized group 
participation 

Percentage of barangay assemblies with 65% of 
youth, women, indigenous people and poorest 
households represented 

Percentage TBD 
    

80 
    

New 

Percentage of members 
from marginalized groups 
attending Barangay 
Assemblies 

Percentage of members from marginalized groups 
attending Barangay Assemblies 

Percentage 35 
    

50 
 

KC M&E 
System 

MIS Data, Data 
capture from 

CEAC activities 
accomplishmen
t reports from 

MCTs and 
ACTs 

Annual 

Old Time savings 
  

TBD 
    

TBD 
    

New Time savings Change in travel time (road subprojects) Minutes 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 
 

Surveys Pre and post project 
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Old 
Labor force participation (by 
age and gender)   

TBD 
    

TBD 
    

New Labor force participation 
Number of people working divided by number of 
people of working age either employed or seeking 
employment 

Percentage 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old School enrolment 
  

TBD 
    

TBD 
    

New School enrolment 
Number of students enrolled in school (school 
subprojects) 

Number 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old 
Number of beneficiary 
farming households   

TBD 
    

TBD 
    

New 
Number of beneficiary 
farming households 

Number of farming households that benefit from 
agriculture subprojects 

Number 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old Yield of paddy rice 
  

TBD 
    

TBD 
    

New Yield of paddy rice 
Dollar value of yield of paddy rice due to agriculture 
subprojects 

US Dollars 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old Water consumption (by use) 
  

TBD 
    

TBD 
    

New 
Volume of water 
consumption from improved 
sources 

Household volume of water consumption from 
improved sources (water subprojects) 

Volume 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old 
Use of barangay health 
facilities   

TBD 
    

TBD 
    

New 
Number of visits to Barangay 
health facilities (health 
subprojects) 

Number of visits to Barangay health facilities (health 
subprojects) 

Number 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old Post-harvest losses 
  

TBD 
    

TBD 
    

New Post-harvest losses 
Dollar value of volume of produce lost post-harvest 
(agriculture subprojects) 

US Dollars 
TBD 

end of 
2012 

    
TBD 

 

External 
Survey 
Team 

Surveys Pre and post project 

Old Sub-projects completed Number of  completed subprojects (by type) Number 0 
    

3400 
    

New 

Number of completed KC 
SPs implemented in 
compliance with technical 
plans and within schedule 
and budget 

Number of completed KC SPs implemented in 
compliance with technical plans and within schedule 
and budget 

Number 0 
    

2740 
 

SP 
Tracking 
System 

Data capture 
from reports of 

the KCAF 
engineering 

unit 

Annual 

Old Sub-projects sustained 
Percentage of sub-projects that pass functionality 
audits or receive satisfactory or higher ratings of 
sustainability 

 
0 

    
80 

    

New 

Percentage of communities 
and/or brgys with KC SPs 
that have sustainability 
evaluation rating of 
satisfactory or better 

Percentage of communities and/or brgys with KC SPs 
that have sustainability evaluation rating of 
satisfactory or better 

Percentage 0 
    

85 
 

Municip
al 

LGU/MI
AC, 

MCT, 
ACT, 
MMs, 

RPMTs 
and 

NPMT 

SP 
sustainability 

evaluation 
reports fo 

municipalities 
(using KC SET) 

Annual 
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Attachment 8:  Description and Justification of Modifications – SNRDP 

 
Project: SNRDP 
Indicator: i. Road traffic fatalities 

ii. number of bridges replaced 
iii. number of bridges rehabilitated 
iv. Kilometers of roads under design   
v. Value of road feasibility and/or design contracts signed 
vi. Value of road feasibility and/or design contracts disbursed   
vii. Value of road construction contracts signed   
viii. Value of roads construction contracts disbursed 
ix. Kilometers of roads under works contracts   
x. Construction are proceeding in adherence to environmental safeguards as specified in the Environmental Management Plan and the Environment Compliance Certificate  
xi. Construction are proceeding in adherence to gender requirements and safeguards and specified in the gender integration plan.' 
xii. Construction are proceeding in adherence to safety standards as specified in the Environmental management Plan 
xiii. Number of project affected parties resettled.   

Modification: Indicators added 
Justification: Relevant MCC Common indicators for roads are added. Such provision for addition was included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.1., cause No. 4, Adding 

Indicators. 
 
Indicators are also added to help us assess the environment, gender, and resettlement impact of the road project. Two more indicators were added to capture the rehabilitation or replacement of bridges which would 
account for a significant portion of the budget. There are no existing indicators in the Compact that can capture all these. These additions fall within the remit of “Existing indicators do not sufficiently meet the 
“adequacy” criteria for indicators.” Such provision for addition was included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.1., cause No. 3, Adding Indicators. 

 

Indicator Name Definition Unit 
Targets 

Source 
Methodology 

of Data 
Collection 

Timing / 
Frequency of 

Data Collection 
Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

Road traffic fatalities 

Number of road traffic fatalities per year 
on MCC roads. When reporting this 
indicator it should be compared to the 
average annualized daily traffic 
multiplied by 365 days.   

Number 
TBD 

end of 
2012 

- - - - 
TBD 

end of 
2012 

TBD 
end of 2012 

DILG / PNP Police reports 
Pre and post 

project 

number of bridges 
replaced 

The number of bridges replaced Number 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 2012 

TBD 
end of 
2012 

- 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly 

number of bridges 
rehabilitated 

The number of bridges rehabilitated Number 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 2012 

TBD 
end of 
2012 

- 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly 

Kilometers of roads 
under design   

The length of roads in kilometers under 
design contracts. This may include 
designs for building new roads and 
reconstruction, rehabilitation, resurfacing 
or upgrading existing roads. 

Km 0 - 222 - - - - 
DPWH 
PMC 

Project 
Progress 
Report 

Quarterly until 
all design 

studies are 
submitted 

Value of road feasibility 
and/or design contracts 
signed 

The value of all signed feasibility, design, 
and environmental contracts, including 
resettlement action plans, for road 
investments using 609(g) and Compact 
funds 

USD (Millions) 0 - 15.803 - - - - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until 
all design 

contracts had 
been awarded 

Value of road feasibility 
and/or design contracts 
disbursed   

Total amount disbursed of all signed 
feasibility, design, and environmental 
contracts, including resettlement action 
plans, for road investments using 609(g) 
and Compact funds. 

USD (Millions) 0 - 15.803 - - - - 
PMC 

Fiscal Agent 
Financial 
Report 

Quarterly until 
all payment for 

design 
contracts had 

been disbursed 

Value of road 
construction contracts 
signed   

Total value of all contracts signed for 
construction of new roads or 
reconstruction, rehabilitation, resurfacing 
or upgrading of existing roads using 
Compact funds. 

USD (Millions) 0 - 175.85 - - - - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until 
all construction 
contracts had 
been awarded 
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Value of roads 
construction contracts 
disbursed 

Total amount disbursed of all signed 
contracts for construction of new roads 
or reconstruction, rehabilitation, 
resurfacing or upgrading of existing 
roads.  This is a proxy indicator for 
physical completion of road works. 
However, since it includes industry 
standard advance payments and 
mobilization fees, it does not correlate 
perfectly with physical progress. 

USD (Millions) 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 2012 

175.85 - 
PMC 

Fiscal Agent 
Financial 
Report 

Quarterly until 
all payment for 

construction 
contracts had 

been disbursed 

Kilometers of roads 
under works contracts   

The length of roads in kilometers under 
works contract for construction of new 
roads or reconstruction, rehabilitation, 
resurfacing or upgrading of existing 
roads. 

Km 0 - 
TBD 

end of 
2012 

TBD 
end of 
2012 

TBD 
end of 2012 

222 - 
PMC 

Procurement 
Agent 

Procurement 
Report 

Quarterly until 
all construction 
contracts had 
been awarded 

Construction are 
proceeding in adherence 
to environmental 
safeguards as specified 
in the Environmental 
Management Plan and 
the Environment 
Compliance Certificate  

This will be reported as 1 (one) if 
construction is proceeding in adherence 
to environmental safeguards as specified 
in the Environmental Management Plan 
and the Environment Compliance 
Certificate and a 0 (zero)  if not.   in the 
tracking table 

0 or 1 - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

Construction are 
proceeding in adherence 
to gender requirements 
and safeguards and 
specified in the gender 
integration plan.' 

This will be reported as 1 if construction 
is proceeding in adherence to gender 
requirements and safeguards as 
specified in the Gender Integration Plan 
and 0  if not in the tracking table 

0 or 1 - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

Construction are 
proceeding in adherence 
to safety standards as 
specified in the 
Environmental 
management Plan 

This will be reported as 1 if construction 
is proceeding in adherence to 
environmental safeguards as specified in 
the Environmental Management Plan 
and the Environment Compliance 
Certificate and 0  if not.   in the tracking 
table 

0 or 1 - - 1 1 1 1 - 
PMC  

Contractors 

Project 
Progress 
Report 

Quarterly 

Number of project 
affected parties 
resettled.   

Number of project affected persons 
resettled in adherence to World Bank 
relocation standards 

Number 0 - 
TBD 

end of 
2012 

- - - - 
External RAP 

Implementing and 
Monitoring agents 

RAP Project 
Report 

Quarterly until 
resettlement 
has finished 
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Project: SNRDP 
Indicator: i. Costs to road users 

ii. Roughness 
iii. Average Annual Daily Traffic 
iv. Total length 

Modification: Indicator names and/or definitions changed, and  
Indicator target changed. 

Justification: The indicator names and/or definitions were modified. In the table below, the indicator names were changed to better describe the item they are evaluating. Provision was included in the Monitoring and 
Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.1., cause No. 3, Modifying Indicators for changing the descriptive quality of an existing indicator such as definition, source, frequency, etc. 
The indicator targets were modified. For the indicator, Roughness, the Year 5 target was changed; this new roughness measure still reflects a smooth paved road.  Provision for modifying targets was 
included in the Monitoring and Evaluation Policy of Compacts and Threshold Programs, Paragraph 5.2.3., cause No. 2.1 and 2.3, Modifying Targets.  

 

 Results Indicator Name Definition Unit Classification 
Targets 

Source 
Methodology 

of Data 
Collection 

Timing/Frequ
ency of Data 

Collection Baseline Year 1 Year 2 Year 3 Year 4 Year 5 Year 20 

From 
Net incomes of road 
users increased 

Costs to road 
users 

Aggregate value of time savings (in 
2009US$m) 

USD 
(Millions) 

      5.2 9.5    

To 
Net incomes of road 
users increased 

Motorized Traffic 
Time Cost 

Measures the monetary equivalent of 
the time savings of users as a result 
of improved road conditions by  
comparing the with or without 
scenario 

USD 
(Millions) 

      5.2 9.5    

From 
Net incomes of road 
users increased 

Costs to road 
users 

Change in aggregate vehicle 
operating cost (in 2009US$m) 

USD 
(Millions) 

      9.4 16.5    

To 
Net incomes of road 
users increased 

Motorized Traffic 
Vehicle 
Operating Cost 

Measures the cost savings of users 
as a result of improved road 
conditions 

USD 
(Millions) 

      9.4 16.5    

From Improved road quality Roughness 
International Roughness Index of the 
road segments supported by the 
Compact 

       1.8 5.8    

To Improved road quality Roughness 

Measure of the roughness of the road 
surface, in meters height per 
kilometer of distance traveled.  This is 
measured by either an International 
Roughness Index (IRI) machine or 
taking the maximum speed that a 
vehicle can travel on a road and 
finding the corresponding roughness 
measure. The lower the value, the 
smoother the road.  Typically, a paved 
road will have an IRI of 3 or lower, 
while an impassable road will have an 
IRI of greater than 14. 

m/km       3.5 5.8    

From 
Increased vehicle 
activity 

Average Annual 
Daily Traffic 

AADT on the road segments 
supported by the Compact 

       1450 2720    

To 
Increased vehicle 
activity 

Average Annual 
Daily Traffic 

Measures average number of vehicles 
per day over different times (day and 
night) and over different seasons to 
arrive at an annualized daily average. 

Numbers       1450 2720    

From 
Roads rehabilitated or 
built 

Total length 
KM of road sections completed -- 
rehabilitated 

       222 222    

To 
Roads rehabilitated or 
built 

km of roads 
completed 

The length of roads on which 
construction or rehabilitation is 
complete. 

Km       222 222    
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Attachment 9:  Description and Justification of Modifications – RARP 

 
Project Revenue Administration Reform Project (RARP) 
Level Objective 
Modification Indicator added. 
Justification An indicator was added to measure progress over time in conjunction with the objective statement and taking into consideration the existing efforts and updates of the BIR to measure its performance with respect 

to fighting corruption and integrity development.  
 
The Agency Integrity Rating/Index is one of the prescribed key performance indicators contained in the Revenue Memorandum Order (RMO) No. 31-2011 which was signed by the Commissioner in July 2011 to 
provide a springboard for measuring performance of the different operational units in BIR.  
 
As stipulated in the said policy issuance, the index will be used to gauge success relative to improving integrity, professionalism, competency and satisfaction of human resources at BIR. Building upon previous 
anti-corruption efforts of the BIR, the integrity index will be developed based on the rating system previously used under the Integrity Development Action Plan (IDAP). 

 

From 

Decreased 
incidence of 
corrupt activities 
within the 
Department of 
Finance (DOF) 

Perceptions of 
corruption 

DOF staff and the general 
public’s perceptions that 
DOF staff are engaged in 
corrupt activities.   
 
Perceptions that DOF 
(including its attached 
agencies)  is taking action to 
fight corruption 

            

To 

Decreased 
incidence of 
corrupt activities 
within the 
Department of 
Finance (DOF) 

Perceptions of 
corruption only 
 
 
Agency Integrity 
Rating/ Index 

Perceptions that DOF 
(including its attached 
agencies)  is taking action to 
fight corruption 
 
Change in net satisfaction 
rating which will be 
developed based on a rating 
system under the previous 
Integrity Development Action 
Plan (IDAP) 

            

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : eTIS  
Level : Outcome 
Modification: Modified the results statement and modified/ added indicators  
Justification :  
 
 

BIR officials in close coordination with MCA-P exerted considerable efforts to further crystallize and define the results expected from eTIS and its scope. 
 
Against this backdrop, instead of adopting the outcomes pertaining to “increased number of returns filed” and  “efficiency perceptions” and their indicators, a re-statement of the outcome statement was done to 
capture the intent of eTIS to help improve efficiency. 
 
With “improved efficiency” as the expected result, the outcome statement pertinent to “increased number of returns” can already be subsumed. “% of tax returns captured into theystem” will then be used as one 
of the measures to determine the attainment of the expected result.  
 
Apart from this, other appropriate measures of efficiency were culled from the list of prescribed agency level performance indicators (KPIs) as stipulated in RMO 31-2011.  

 

From 
Increased 
number of 
returns 

Number of returns 
filed 

Number of tax returns filed 
by individuals and corporate 
business at BIR Revenue 
Dirstrict Offices that have 
implemented eTIS 

  TBD     TBD     

To 
Improved 
efficiency 

% of tax returns 
captured into the 
system 

Returns captured/ total 
stock x 100 

  
TBD 

End of 
2012 

    

TBD 
End 
of 

2012 

 

BIR Key 
Performance 

Indicator  
Report on 
Returns 
Encoded 

Administrative 
data 

 

Annually 
 

From 
Efficiency 
perceptions 

Perceptions of 
organizational 
efficiency among 
BIR employees 

Perceptions of efficiency as 
specifically related to eTIS  
implementation  

  TBD     TBD     

To 
Improved 
efficiency 

Filing compliance 
% for 
Corporate Income 
Tax 
 

Actual no. of filers over 
expected number of filers x 
100 

  
TBD 

End of 
2012 

    

TBD 
End 
of 

2012 

 
BIR Report 

on Filed 
Returns 

Administrative 
data 

 

Annually 
 

To 
Improved 
efficiency 

Filing compliance 
% for 
Personal Income 
Tax for business 
taxpayers 

Actual no. of filers over 
expected number of filers x 
100 

  
TBD 

End of 
2012 

    

TBD 
End 
of 

2012 

 
BIR Report 

on Filed 
Returns 

Administrative 
data 

 

Annually 
 

To 
Improved 
efficiency 

Filing compliance 
% for VAT 
 

Actual no. of filers over 
expected number of filers x 
100 

  
TBD 

End of 
2012 

    TBD  
BIR Report 

on Filed 
Returns 

Administrative 
data 

 

Annually 
 

To 
Improved 
efficiency 

Processing time of 
applications for 
primary registration 

Difference in the processing 
time between the current 
and previous year 
 

  
TBD 

End of 
2012 

    TBD  
BIR KPI 
Report 

Time and Motion 
Study 

Annually 
 

To 
Improved 
efficiency 

Processing time of 
applications for 
secondary 
registration 

Difference in the processing 
time between the current 
and previous year 
 

  
TBD 

End of 
2012 

    TBD  
BIR KPI 
Report 

Time and Motion 
Study 

Annually 
 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : eTIS  
Level : Outcome 
Modification: Modified results statement and modified indicator 
Justification:  Apart from improving efficiency, eTIS is also expected to help contribute in the reduction of discretion and opportunities for corruption in the conduct of audit.  With the automated selection processes, human intervention, 

attributed to face-to-face interaction between the transacting public and BIR, will be lessened and transparency will be promoted due to the establishment of clearer and standardized processes. Consequently, instead of 
adopting the result statement “corruption perception” and its indicator, “perception of change in the incidence of corruption among BIR employees”, a re-statement of the outcome statement to “reduced 
discretion and opportunities for corruption” was done to be able to fully capture the intent of eTIS. 
 
To gauge its success, the indicator that will be used is “number of automatically generated audits”, which used to be reflected at the output level. 

 

From 
Corruption 
perceptions 

Perceptions of 
change in 
incidence of 
corruption among 
BIR employees 

Perceptions of corruption as 
specifically related to eTIS 
implementation  
e.g  use of electronic audit 

  TBD     TBD     

To 

Reduced 
discretion and 
opportunities for 
corruption 

Number of 
automatically-
generated audits 

System-generated audits 
done by large taxpayer unit 
and RDOs that have 
implemented the eTIS 

  
TBD 

End of 
2012 

    

TBD 
End 
of 

2012 

 
Inventory of 
Audit Cases 

Administrative 
data 

Quarterly starting 
2013 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 



 

Page 48 
 

 
Project : Revenue Administration Reform Project (RARP) 
Sub-activity : eTIS  
Level : Output 
Modification: Replaced the results statement and indicator 
Justification: 
  

The indicator “number of automatically-generated audits” is more appropriate to be used as a measure of  “reduced opportunities for discretion and corruption” rather than as an output indicator. 
 
In addition, considering the project design and updated workplan, the “eTIS roll-out” will be a major output that will help realize the outcomes earlier identified. Its success will be measured in terms of the “number of 
RDOs that will be covered by the roll-out”.  

 

From 

Increased 
number of 
automatically 
generated audits 

Number of audits 

Automatically generated 
(eTIS) audits broken down 
by large taxpayer unit and 
RDOs that have 
implemented the eTIS 

  0     TBD     

To e-TIS roll-out 

Number of 
Revenue District 
Offices (RDOs) 
using eTIS 

Number of revenue district 
offices that will be covered 
by the roll-out 

  0     128  BIR 
Administrative 

data 
Quarterly (once eTIS 
is ready for roll-out) 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : Automated Audit Tools (AATs)  
Level : Output 
Modification: Modified the indicator and its definition 
Justification: There are existing policy issuances namely Revenue Memorandum Order (RMO) 67-99 and RMO 19-2009 which stated that an audit has to be completed within 120 days. However, data showed that completion 

of an audit goes beyond this period.  
 
As of April 2011, the BIR inventory report showed that most audit cases for single entity take more than a year to be terminated. This takes into consideration that the life cycle of a case, whose audit findings not 
amenable to the taxpayer, undergo a series of processes to provide them an opportunity to dispute said findings, or present legal and/factual bases to reduce the same. Remedies given to the taxpayer to dispute 
findings include protests actions, request for re-investigation, appeals for extensions for submission of documents, and others. 
 
With these data, it can be gleaned that majority of cases handled exceed more than 365, which necessitates the need to modify the 117 days time to complete an audit. The completion of audit should be in 
reference to the 120 days, with a caveat that required data files should first be submitted to the Large Taxpayers Service (LTS) prior to start of conduct of audit.” 

 

From 
Decreased time 
to complete an 
audit 

Time to complete 
an audit 

Calendar days from start of 
audit to completion  

  117     44     

To 
Decreased time 
to complete an 
audit 

Percentage of audit 
completed in 
compliance with the 
prescribed period 
of 120 days   

% of audit completed in 
compliance with the 
prescribed period 

  1%     50%  

BIR 
Collection 

and 
Assessment 

Reports 

Administrative 
data 

Quarterly 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : Automated Audit Tools (AATs)  
Level : Output 
Modification: Changed the target set for Year 5 
Justification:  The need to lower the target is prompted by the fact that audit requires application of several audit techniques, which include computer and manual audits. The definition of the indicator which is “audit cases 

performed using only AATS”  may cause confusion since there was never any audit conducted using purely CAATS. There is a recommendation that all taxpayers may undergo CAATTS, but not necessarily that the 
audit results were derived solely from these procedures. It is the composite procedure of manual and automated audit that defines an audit.  
 
In addition, there are certain audits that are issue-based or per tax type which will still require a manual audit. 

 

From  
Percentage of audit 
cases performed 
using AATs 

Large taxpayer unit audit 
cases performed using AATs 

  2.9%     
100
% 

    

To  
Percentage of audit 
cases performed 
using AATs 

Large taxpayer unit audit 
cases performed using AATs 

  2.9%     95%  

BIR CAATTS 
Collection 

and 
Assessment 
Performance 

Report 

Administrative 
data 

Quarterly 

 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : Automated Audit Tools (AATs)  
Level : Output 
Modification : Deleted the result statement on “reduced opportunities for discretion” and its indicator “time spent at taxpayer premise per audit”  
Justification : BIR Form No. 0500 is the Revenue officer’s audit report. This shows the audit results. On the upper right hand portion, it shows the number of hours spent for the audit. However, these information are usually subjective  

estimates provided by the Revenue Officer and not much particular attention is given to its accuracy or veracity by the Approving Office. There is no daily timeline itinerary per taxpayer visited with the number of hours 
spend that are submitted by revenue officers. Consequently, there is no summary report that is being prepared to show the number of hours spent per case.  Moreover, the time spent at the premises of the taxpayers 
depends on the complexity of the audit case being undertaken. 
 
Therefore this indicator has been dropped because the indicator’s quality is determined to be poorer than initially thought when the indicator was selected for inclusion in the plan. 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : Public Awareness Campaign  
Level : Outcome 
Modification : Modification of results statements and  indicators 
Justification : A re-statement of the expected result was done to indicate that the source of increased revenue will be the new business registrants comprised  of corporation, single proprietor and professionals. .  

On the other hand, the remaining two results statements were modified since the PAC efforts are targeted towards the taxpayers. As far the indicators are concerned, since surveys will be employed to collect data with 
regard to the level of taxpayer satisfaction  with BIR services and perception of change based on the Communication Plan that will be formulated, they were  modified to capture the percentage of respondents reporting 
satisfaction and aware of change based on specific message over time.  

 

From 
Increased 
revenue 

Revenue from 
target group 

Target group to be defined 
based on project type 

  TBD     TBD     

To 

Increased 
revenue from 
new business 
registrants 

Revenue from new 
business 
registrants to 
include corporation, 
single-proprietor 
and professionals 

Target revenue to be defined 
based on project type 

  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 

BIR Report 
on Revenue 
from Target 
Group (new 
registrants 

Administrative 
data 

Annually 

From 
Increased 
satisfaction 

Taxpayer 
satisfaction with 
BIR services 

Improvement in customer 
satisfaction survey scores 

  TBD     TBD     

To 
Increased 
satisfaction of 
taxpayers 

Percentage of 
respondents 
reporting 
satisfaction with 
BIR services 

Improvement in customer 
satisfaction survey scores 

  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External 
Survey 

Consultant 
Survey Pre and Post project 

From 
Increased 
awareness 

Perception of 
change based on 
specific message 

Awareness of the campaign, 
the available BIR services 
and/or taxpayer obligations 

  TBD     TBD     

To 
Increased 
awareness of 
taxpayers 

Percentage of 
respondents aware 
of change based on 
specific message 

Awareness of the campaign, 
the available BIR services 
and/or taxpayer obligations 

  
TBD 

end of 
2012 

    

TBD 
end 
of 

2012 

 
External 
Survey 

Consultant 
Survey Pre and Post project 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Sub-activity : Public Awareness Campaign  
Level : Output 
Modification : Incorporation of outputs that will help realize the outcome 
Justification : To help attain the PAC outcomes, outputs were reflected into the plan taking off from the project design and workplan. These include “increased number of new business registrants” and “communication plan 

implemented”.  
 

 

Increased 
number of new 
business 
registrants 

 Percentage 
increase in the 
number of new 
business 
registrants   

Year-on-year increase in the 
number of new business 
registrants composed of 
corporation, single-proprietor 
and professionals 

  

1.50% 

    

7.73
% 

 

BIR Report 
on 
Registration 
by Taxpayer 
Type 

Administrative 
data 

Quarterly 

 

Implemented  
communication 
plan (ComPlan) 

Percentage of 
activities 
undertaken  based 
on the Complan 

Activities implemented 
based on planned activities 

  

0 

    

100
% 

 

Periodic 
Terminal 
Report 

Administrative 
data 

Quarterly 

 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of 
Data Collection 

Timing/Frequency of 
Data Collection Baseline 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Activity : Revenue Integrity Protection Service (RIPS) 
Level : Outcome 
Modification: Changed the definition  
Justification: This is a small change to the definition from ‘general public’ to ‘transacting public’ to reflect that the project is targeted at those who are involved in taxable activities.  There will two sets of instruments that will be 

developed for the target respondents which will include the DOF staff and transacting public. 

 

 
 

From 
Corruption 
perceptions  

Perceptions of 
corrupt activities 
within DOF 
agencies 

Perceptions among DOF 
staff and the general public 

            

To 
Corruption 
perceptions  

Perceptions of 
corrupt activities 
within DOF 
agencies 

Perceptions among DOF 
staff and the transacting 
public 

  
TBD 
end 
2012 

    
TBD 
end 
2012 

  Survey Pre- and Post-Project 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency of 

Data Collection Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Activity : Revenue Integrity Protection Service 
Level : Output 
Result : Increased number of DOF personnel charged 
Modification: Modified the indicator and its definition and the targets for Year 5 
Justification: One of the output level indicators defined as “Number of DOF personnel charged with either graft or corruption” has to be broadened to include criminal and lifestyle cases as these are the cases normally filed by 

RIPS.  If the current definition will be maintained and strictly followed, it will not accurately reflect the performance of RIPS. 

 
In addition, based on the available data of RIPS,  the reduction in the target is rooted  on the following  computation which shows that only 75% of the 330 DOF personnel involved  in opened cases (investigated ) will be 
charged. 
. 

  
 

  

  

  

  

  

  

  

  

From 

Increased 
number of DOF 
personnel 
charged 

Personnel charged 
Number of DOF personnel 
charged with either graft or 
corruption 

  67     500     

To 

Increased 
number of DOF 
personnel 
charged 

Personnel charged 
with graft, 
corruption, lifestyle 
and/or criminal 
cases 

Number of DOF personnel 
charged with graft, 
corruption, lifestyle and/or 
criminal cases 

  67     250  
Annual 
Report 

Administrative data Annually 

 

  

Indicator/ definition 

Baseline 

(cover 3-year period) 

Proposed Targets 

Covering 5 years 
Output level 

  

Personnel charged with graft, corruption, lifestyle and/or 
criminal cases 

  

67 (60% of 110)  

 

  

250 (75%  of 330 personnel investigated)  

 
  

Personnel involved in opened cases 

  

110  

  

330  

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency of 

Data Collection Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 
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Project : Revenue Administration Reform Project (RARP) 
Activity : Revenue Integrity Protection Service 
Level : Output 
Modification: Clarified the context of the indicator and its definition; changed the target for Year 5 
Justification : For clarity and consistency purposes at the outcome and output levels, the “number of complaints investigated” and its definition “number of cases opened” will be revised to “number of personnel investigated”.  

 
If the terms to be used is “number of complaints investigated” and it would be defined as “number of cases opened” there might be a problem if the output level will be linked with the outcome level since there is no 
direct comparison between complaints/cases and personnel.  
 
A single complaint can involve more than one person. The same problem was encountered during the Threshold Program wherein cases and personnel have been used interchangeably, since a single person can be 
charged with more than one case and a case can involve more than one person.  In addition, the RIPS office always counted its data per person and not on a per case basis. 
 
As contained in the computation above, the baseline data for the number of personnel investigated  of 110 is based on a three-year period  or an average of  36.6 per year.   Considering these figures and the full 
complement of RIPS, it can only manage to investigate 330, hence the reduction in the original target. 

 

From 
Increased 
number of 
investigations 

Number of 
complaints 
investigated 

Number of cases opened   110     400     

To 
Increased 
number of 
investigations 

Number of 
personnel 
investigated 

Number of personnel 
involved in opened cases 

  110     330  
Annual 
Report 

Administrative data Annually 

 
 

 Results Indicator Name Definition Unit Classification 

Targets 

Source 
Methodology of Data 

Collection 
Timing/Frequency of 

Data Collection Baseline 
Year 

1 
Year 

2 
Year 

3 
Year 

4 
Year 

5 
Year 
20 


